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1. DEFINITIONS AND INTERPRETATION

1.1 The following terms have the following meaning:

ABB Contractor: the party ordering the Works from Subcontractor;
ABB Contractor Data: any data or information, including Personal
Data, acquired by Subcontractor in preparation of or during the fulfil-
ment of the Subcontract, irrespective of whether such data or infor-
mation relates to ABB Contractor, its Affiliates or their respective cus-
tomers or suppliers;

ABB GTC/Civil and Installation Works: these ABB General Terms and
Conditions for Purchase of Civil and Installation Works (2018-2 India);
Affiliate: any entity which directly or indirectly controls, is controlled
by, or is under common control with a Party;

Client: the person, firm or company who has employed or will employ
ABB Contractor for the execution of the Project;

Effective Date: the day when the Subcontract becomes effective as
stated in the Subcontract;

Final Acceptance Certificate: the document issued by ABB Contractor
to Subcontractor in accordance with Clause 8.10;

Intellectual Property Rights: (a) patents, utility models, copyrights, da-
tabase rights and rights in trademarks, trade names, designs, knowhow,
and invention disclosures (whether registered or unregistered); (b) ap-
plications, reissues, confirmations, renewals, extensions, divisions or
continuations for any of these rights; and (c) all other intellectual prop-
erty rights and equivalent or similar forms of worldwide protection;
Main Contract: the contract between Client and ABB Contractor in re-
spect of the Project;

Order: ABB Contractor’s order issued to Subcontractor for the pur-
chase of the Works;

Party: ABB Contractor or Subcontractor, collectively referred to as the
Parties;

Personal Data: any data or information of an identified or identifiable
natural person;

Project: the project to be executed by ABB Contractor under the Main
Contract;

16. LIABILITY AND INDEMNITY

17. INSURANCE

18. TERMINATION

19. COMPLIANCE, INTEGRITY

20. ASSIGNMENT AND SUBCONTRACTING

21. NOTICES AND COMMUNICATION

22. WAIVERS

23. GOVERNING LAW AND DISPUTE SETTLEMENT

24. CONFIDENTIALITY, DATA SECURITY,
DATA PROTECTION

25. SEVERABILITY

26. SURVIVAL

27. ENTIRETY

28. RELATIONSHIP OF PARTIES

Provisional Acceptance Certificate: the document issued, as the case
may be, by Client or ABB Contractor which evidences that the Project
has met the performance criteria as specified in the Main Contract;

Schedule: the time for completion of the Works as specified in the Sub-
contract;

Site: the location where Subcontractor shall perform the Works;
Subcontract: a written agreement, comprising of:

- Subcontract Execution Document,

- Special Terms and Conditions,

- ABB GTC/Civil and Installation Works,

- Annexes,

and/or the Order, which is accepted by Subcontractor and ABB Con-
tractor. Subcontractor shall be deemed to have accepted the Subcon-
tract by performing the Subcontract in whole or in part;
Subcontractor: the party performing the Works to ABB Contractor;
Subcontractor Documentation: any HSE manuals, user guides, draw-
ings, calculations, technical data, logic diagrams, progress reports,
quality confirmation certificates, and any such other documents as re-
quired under the Subcontract and/or applicable laws;

Subcontractor Equipment: all tools and temporary on Site facilities re-
quired for performing the Works;

Subcontract Price: the price to be paid by ABB Contractor to Subcon-
tractor as specified in the Subcontract;

Taking-Over Certificate: the document issued by ABB Contractor to
Subcontractor in accordance with Clause 8.8;

Variation Order: a change to the Subcontract such as to alter the Sched-
ule, or to amend, omit, add to, or otherwise change the Works or any
parts thereof;

Works: the scope of work as specified in the Subcontract, including all
labour, material, equipment and services and the Subcontractor Docu-
mentation.

1.2 References to clauses are references to clauses of the ABB GTC/
Civil and Installation Works.

1.3 Headings are for convenience only and do not affect the interpreta-
tion of the ABB GTC/Civil and Installation Works.
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2. APPLICATION

2.1 The Subcontract, including the ABB GTC/Civil and Installation
Works, shall be the exclusive terms and conditions which shall govern
the contractual relationship between ABB Contractor and Subcontrac-
tor.

2.2 No terms or conditions delivered with or contained in Subcontrac-
tor’s quotations, acknowledgements, acceptances, specifications or
similar documents shall form part of the Subcontract, and Subcontrac-
tor waives any right which it might have to rely on such terms or con-
ditions.

2.3 Any amendments to the Subcontract shall be agreed in writing.
3. SUBCONTRACTOR’S RESPONSIBILITIES
3.1 Subcontractor shall perform the Works:

3.1.1in accordance with the applicable laws and regulations, including
but not limited to statutes, ordinances, permits or approvals (collec-
tively the Applicable Laws) of any federal, state, local or other author-
ity or labour union applicable to the Works, and shall keep ABB Con-
tractor indemnified against all penalties and liabilities for non-compli-
ance with any such Applicable Laws. To the extent that such regula-
tions are advisory rather than mandatory, the standard of compliance to
be achieved by Subcontractor shall be in compliance with generally ac-
cepted best practice of the relevant industry. The Schedule and the Sub-
contract Price may be adjusted to take account of any increase or de-
crease in cost or delay resulting from a change in the Applicable Laws
which materially affects Subcontractor in the performance of its obli-
gations under the Subcontract, provided however that adjustments rel-
evant to the performance of the Works are obtained by ABB Contractor
from Client under the Main Contract;

3.1.2 in accordance with the Subcontract and ABB Contractor instruc-
tions;

3.1.3 free from defects and from any rights of third parties;

3.1.4 on the dates specified in the Schedule;

3.1.5 as per bill of quantities specified in the Subcontract; and

3.1.6 by skilled, experienced and competent engineers, foremen and
labour, hired in numbers necessary for the proper and timely perfor-
mance of the Works.

3.2 Subcontractor shall not substitute or modify any of the Works or
make any changes to the Works without ABB Contractor’s prior writ-
ten approval.

3.3 Subcontractor shall carry out and be responsible for the Works. If
during the approval procedure ABB Contractor/Client requires any
modifications of the submitted design in the frame of the completeness
and functionality of the Works, such modifications shall be deemed in-
cluded in the Subcontract Price. Subcontractor shall prepare drawings,
calculations, patterns, models, and other Subcontractor Documentation
in sufficient detail to meet all Applicable Laws and regulatory approv-
als and to provide ABB Contractor and Client and other persons con-
cerned with sufficient information to install, maintain and otherwise
use the Works.

3.4 Subcontractor shall satisfy itself as to all specifics of the Site and
all other aspects of the Project insofar as they affect the Works or the
performance of the Subcontract. Subcontractor shall also satisfy itself
as to the means of access to the Site, the accommodation and telecom-
munication equipment which may be required, the extent and nature of
work, which specific kind of labour, material, equipment and services
are required and available for performing the Works and whether Sub-
contractor has reasonably considered all such aspects in the Subcon-
tract Price, including but not limited to temporary power and water sup-
ply and sufficient storage area, for which Subcontractor shall be re-
sponsible.

3.5 Subcontractor’s failure to examine the Site or obtain information
required shall not relieve Subcontractor neither from the responsibility
of estimating properly the costs of performing the Works, nor from the
responsibility for additional costs arising out of or in connection with

such omission, nor from the responsibility for the performance of the
Subcontract. Neither ABB Contractor nor Client assumes any respon-
sibility whatsoever concerning the sufficiency or accuracy of such in-
vestigations, the records thereof, or of any interpretations set forth. Nei-
ther ABB Contractor nor Client offers any guarantee or warranty, either
expressed or implied, that the conditions indicated by such investiga-
tions, or the records thereof, are representative of conditions existing
throughout the Site. Subcontractor understands and expressly acknowl-
edges that unforeseen developments may occur and that conditions dif-
ferent from those indicated may be encountered.

3.6 Subcontractor is deemed to have examined and taken into consid-
eration all relevant conditions, risks, contingencies, legal requirements,
necessary schedules, drawings and plans and all other circumstances
which may affect the performance of the Works or its obligations under
the Subcontract, and to have obtained all additional information and
details which Subcontractor requires for the performance of the Sub-
contract. ABB Contractor shall not bear any costs or losses due to Sub-
contractor’s failure to obtain such information.

3.7 Subcontractor shall give all notices and obtain and pay for all per-
mits, visas, licenses and fulfil all other requirements necessary for per-
forming the Works.

3.8 Subcontractor shall hire and provide sufficient number of compe-
tent, experienced and/or certified personnel for the performance of the
Works. Subcontractor shall hire competent representatives to supervise
the provision of the Works at Site and shall give notice to ABB Con-
tractor about the names of such representatives. Upon ABB Contrac-
tor’s request Subcontractor shall remove forthwith any person who, in
the opinion of ABB Contractor, misconducts or is incompetent or neg-
ligent. Any person so removed shall be replaced within fifteen (15) cal-
endar days by a competent substitute. Subcontractor shall bear all costs
relating to such removal.

3.9 Subcontractor shall have available all Subcontractor Equipment and
shall not remove such Subcontractor Equipment from Site without
ABB Contractor’s prior written approval.

3.10 Subcontractor shall access the Site only with ABB Contractor’s
prior written approval. ABB Contractor shall grant Subcontractor ac-
cess to the respective portions of the Site (as may be required in ac-
cordance with the Schedule) to enable Subcontractor to perform its ob-
ligations under the Subcontract. Subcontractor shall not carry out any
work activity on Site without ABB Contractor first reviewing Risk Re-
duction and Method Statement specified in Clause 4.1.

3.11 Subcontractor shall pay and be responsible for the suitability and
availability of access routes to the Site as well as for any special or
temporary rights of way required for access to the Site and performance
of the Subcontract. Subcontractor shall take precautions to keep all
public or private roads or tracks clear of any spillage or droppings from
its traffic. Subcontractor shall immediately clear all such spillage or
droppings at its expense.

3.12 Subcontractor bears the risk of loss of or damages to the Works
until issuance of the Provisional Acceptance Certificate or six (6)
months from issuance of the Taking-Over Certificate, whichever oc-
curs first. Notwithstanding the foregoing, Subcontractor shall be re-
sponsible for any loss of or damages to the Works caused by Subcon-
tractor thereafter.

3.13 Subcontractor shall properly cover up and protect until issuance
of the Taking-Over Certificate any portion of the Works which is ex-
posed to loss or damage due to weather or other causes and shall take
every reasonable precaution to protect such portion of the Works.

3.14 Subcontractor shall co-operate with ABB Contractor to schedule
and perform the Works so as to avoid conflict or interference with work
performed by other parties at Site.

3.15 If the performance of the Works depends on provision of equip-
ment or execution of works by ABB Contractor, Client or third parties,
Subcontractor shall, prior to proceeding with the affected part of the
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Subcontract, promptly report in writing to ABB Contractor any appar-
ent discrepancies or defects in equipment or execution of work or ma-
terial. Otherwise such equipment or execution of works shall be
deemed accepted by Subcontractor.

3.16 Subcontractor shall be responsible for handling of materials and
equipment supplied by ABB Contractor. This includes unloading and
loading at the Site stores, store keeping and transportation within the
Site. Subcontractor shall at its own expense provide store buildings and
fence around the storage area and maintain a suitable store recording
system. The stores shall be open at all times for inspection by ABB
Contractor or Client. Upon arrival of materials or equipment on Site,
Subcontractor shall perform an inspection and record any defects and
deficiencies on the receipt, otherwise, materials and equipment shall be
deemed received in good order and condition. From this moment such
materials and equipment shall be deemed handed over and in the cus-
tody of Subcontractor. Any loss or damage shall be immediately re-
ported to ABB Contractor. Subcontractor shall be responsible for the
security measures at Site and bears the risk of loss or damage of any-
thing brought to Site by Subcontractor, and all material and equipment
unloaded by Subcontractor.

3.17 Upon ABB Contractor’s request, Subcontractor shall remove
without undue delay any material, equipment, scaffolding, debris etc.
arising from the performance of the Works.

3.18 Before issuance of the Taking-Over Certificate, Subcontractor
shall clean the Site to the satisfaction of ABB Contractor.

3.19 If any portion of the Works is covered or otherwise made inacces-
sible contrary to the request of ABB Contractor or to the Subcontract,
such portion shall, upon request of ABB Contractor, be uncovered for
ABB Contractor’s inspection and thereafter be covered again, all at
Subcontractor’s costs. If any portion of the Works has been covered or
otherwise made inaccessible which ABB Contractor has not specifi-
cally requested to inspect prior to being covered, ABB Contractor re-
serves the right to inspect and Subcontractor shall uncover such Work.
If such Work is found to be in accordance with the Subcontract, the
reasonable direct costs of uncovering and covering shall, after issuance
of a Variation Order, be to the account of ABB Contractor. If such
Work is found not to be in accordance with the Subcontract, Subcon-
tractor shall bear such costs.

3.20 Subcontractor shall be responsible for any activities performed by
its employees in relation to the Subcontract. In particular:

3.20.1 Subcontractor assumes full and exclusive responsibility for any
occupational accident or disease occurred to its employees in relation
to the Subcontract;

3.20.2 the Parties agree that the Subcontract does not imply any em-
ployment relationship between ABB Contractor and Subcontractor, or
between ABB Contractor and Subcontractor’s employees assigned to
the performance of the Subcontract. ABB Contractor shall remain free
of any responsibility or liability for labour, social security or taxes with
respect to Subcontractor and its employees assigned to the performance
of the Subcontract;

3.20.3 Subcontractor shall hire in its own name all employees required
to perform the Subcontract, who shall under no circumstances act as
ABB Contractor’s employees;

3.20.4 Subcontractor shall be solely and exclusively responsible for any
claims and/or lawsuits filed by its employees and shall, without limita-
tion, defend, indemnify and hold harmless ABB Contractor from any
claim, proceeding, action, fine, loss, costs, damages and expenses aris-
ing out of or relating to any such claims and/or lawsuits, and any non-
compliance with Applicable Laws. Subcontractor undertakes to appear
in court at its own costs if requested by ABB Contractor, acknowledg-
ing its status as sole and exclusive employer, and to provide ABB Con-
tractor with all requested documentation necessary to ensure proper le-
gal defence of ABB Contractor in court;

3.20.5 ABB Contractor is authorized to make any payments due to Sub-
contractor’s employees performing the Subcontract, in order to avoid

lawsuits, liens or encumbrances. Such payments may be made through
withholding Subcontractor’s credits, offsetting or in any other way.
Subcontractor shall provide any support requested by ABB Contractor
with regard to such payments and indemnify ABB Contractor for any
payments made.

3.21 Subcontractor will be responsible and liable for due compliance
and implementation of all statutory provisions applicable to the person-
nel engaged for performance of any Works under the Subcontract, in
accordance with applicable labour and establishment legislations. Sub-
contractor shall submit such documents as required by ABB Contractor
to evidence Subcontractor’s compliance with its obligations under this
Clause. Subcontractor hereby agrees that ABB Contractor shall have
the right to withhold payments due to Subcontractor in the event that
Subcontractor fails to produce sufficient documentary evidences for
compliance with its obligations.

4. HEALTH, SAFETY AND ENVIRONMENT (HSE)

4.1 Subcontractor shall comply and ensure compliance by any of its
employees with all (i) applicable laws, industry standards and good en-
gineering practice relating to health, safety and environment, personnel
and the Works and Site (collectively referred to as HSE Applicable
Laws), (ii) ABB Code of Practice for Safe Working, Project HSE Plan,
Risk Evaluation and Management, Risk Reduction and Method State-
ment, List of HSE Specifications, (iii) ABB Contractor’s and Client’s
instructions concerning HSE at Site, foregoing (i) to (iii) collectively
referred to as HSE Requirements, as specified in the Special Terms and
Conditions.

4.2 Subcontractor’s compliance with HSE Requirements requires the
active participation of all levels of Subcontractor’s management and
supervision. Subcontractor shall appoint and keep assigned during the
entire performance of the Works certified HSE Manager and Site Man-
ager, who are to be approved by ABB Contractor. Upon Effective Date,
Subcontractor shall provide evidence to ABB Contractor of the HSE
Manager’s and Site Manager’s professional HSE certification accred-
ited by a reputable industry body. The HSE Manager and Site Manager
shall have responsibility and authority for co-ordinating implementa-
tion of the Project HSE Plan. The HSE Manager and Site Manager shall
have a direct line of communication to ABB Contractor’s representa-
tive.

4.3 Subcontractor shall allocate sufficient and qualified HSE resources
to satisfy its obligations with regard to HSE. Resources allocation shall
be reviewed periodically by Subcontractor and shared with ABB Con-
tractor to ensure HSE Requirements can be met. Subcontractor shall
ensure that all its personnel working on Site have received relevant
training and introduction before being allowed to work on Site. Sub-
contractor shall have qualified HSE engineers, officers and advisors at
senior level to support the line management throughout the entire per-
formance of the Works. Subcontractor shall immediately remove from
Site any person who, in ABB Contractor’s opinion, fails to comply with
any HSE Requirements.

4.4 Regular HSE meetings shall be held between ABB Contractor and
Subcontractor personnel as per a meeting schedule to be agreed upon,
and upon reasonable ABB Contractor request. Subcontractor shall also
hold regular HSE meetings involving line management and employees’
representatives. The minutes of all the meetings shall be recorded and
be available promptly for review by ABB Contractor upon written re-
quest. In addition to these regular meetings, ad-hoc meetings shall be
organized by Subcontractor, for specific design, construction or instal-
lation issues, to address risk identification and risk assessment related
to the activity and/or related to the potential consequence on the Pro-
ject.

4.5 Subcontractor shall perform daily monitoring of Site activities by
Site supervisory personnel as an integral part of the Works. Informal
daily Site tours shall be conducted regularly during each shift to ensure
all activities comply with the agreed method statement as referred to in
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the Special Terms and Conditions. Subcontractor shall actively partic-
ipate in all ABB HSE forums, meetings, inspections and initiatives.

4.6 Subcontractor shall be solely responsible for the health and safety
of all its employees at Site and shall immediately advise ABB Contrac-
tor and the relevant authority, if so required, of the occurrence of any
accident, incident or near-miss on or about the Site or otherwise in con-
nection with the performance of the Works. Within twenty four (24)
hours after the occurrence of any such accident, incident or near-miss,
Subcontractor shall furnish ABB Contractor with a written report,
which shall be followed within fourteen (14) calendar days by a final
report. Subcontractor shall also provide such a report to the appropriate
authority when required. This procedure shall not relieve Subcontractor
from the full responsibility to protect persons, environment and prop-
erty, and from any of its liabilities.

4.7 Subcontractor shall, if requested by ABB Contractor, perform med-
ical examination of its employees prior to arrival on Site and provide
ABB Contractor with the results of such examination, unless such pro-
vision would violate Applicable Laws. ABB reserves the right for med-
ical reasons to deny Subcontractor’s personnel access to Site.

4.8 Subcontractor shall maintain the whole area of its operations in a
clean, tidy and safe condition and arrange all items necessary for
providing the Works in an orderly manner. Any rubbish, waste mate-
rial, debris, etc. generated from providing the Works shall be system-
atically cleared off the working areas and Subcontractor shall be re-
sponsible for disposing material in accordance with HSE Applicable
Laws and other regulations. In addition, any such substance or material
that could cause damage or harm to the environment shall be stored,
transported, treated and removed to, at and from the Site in the most
environmental friendly way possible and in accordance with HSE Ap-
plicable Laws and other regulations. Subcontractor shall also clear all
its items constituting a fire hazard from Site. If Subcontractor fails to
immediately comply with written instructions to clear materials, ABB
Contractor shall clear such materials at Subcontractor’s risk and ex-
pense.

4.9 Subcontractor shall notify ABB Contractor of all hazardous mate-
rials (as such term is defined in HSE Applicable Laws or other regula-
tions) which are contained in the Works. Subcontractor shall furnish
ABB Contractor with copies of all applicable material safety data
sheets and provide any appropriate special handling instructions for the
Works no later than ten (10) calendar days prior to the provision of the
Works.

4.10 Subcontractor shall communicate in time to ABB Contractor its
audits and inspections plan, in order to allow ABB Contractor to par-
ticipate in its audits and inspections if ABB Contractor wishes so. In
addition, ABB Contractor shall have the right to carry out its own HSE
audits at Site during all phases of the Works to assess Subcontractor
compliance with the HSE Requirements. Subcontractor shall provide
all relevant resources, documentation and assistance as required by
ABB Contractor to perform such audits.

4.11 ABB Contractor shall have the right to request Subcontractor to
suspend the performance of the Subcontract or any part thereof, includ-
ing postponing the provision of Subcontractor’s work, for such times
and in such manner as ABB Contractor considers necessary (i) for
proper HSE in the execution of Subcontractor’s work or (ii) due to any
default by Subcontractor with HSE Requirements, in which case Sub-
contractor shall bear all costs and be liable for the delay arising from
such suspension. Without prejudice to any other rights or remedies to
which ABB Contractor may be entitled, ABB Contractor shall have the
right to terminate the Subcontract in accordance with Clause 18.2.

4.12 Subcontractor shall ensure that its subcontractors are subject to
and comply with the same obligations and HSE Requirements as appli-
cable to Subcontractor.

5. VARIATION ORDERS

5.1 ABB Contractor may issue, using the form provided in the An-
nexes, Variation Orders to Subcontractor in order to alter the Schedule,

or to amend, omit, add to, or otherwise change the Works or any parts
thereof. Subcontractor shall carry out such Variation Orders only upon
receipt of a written Variation Order and continue to be bound by the
provisions of the Subcontract. The value of each Variation Order shall
then be added to or deducted from the Subcontract Price, as appropriate
and specified in Clause 5.2. The Variation Order shall, as the case may
be, express the amount of time by virtue of which the Schedule shall be
shortened or extended.

5.2 Payments or credits for any Variation Order shall be calculated in
accordance with the following order: (i) agreed unit price list as defined
in the Subcontract, (ii) lump sum to be agreed between ABB Contractor
and Subcontractor, (iii) on a time and material basis or, (iv) if neces-
sary, as a combination of these methods. If the agreed unit price list
does not cover the subject matter of the Variation Order, an additional
price shall be determined by ABB Contractor on the basis of prices in
the list for similar goods, and added to the unit price list.

5.3 Variations requested by ABB Contractor in a reasonable time pe-
riod shall not entitle Subcontractor to an extension of time for perfor-
mance of its obligations.

5.4 If Subcontractor believes that any order, request, act or omission of
ABB Contractor constitutes a change to the Subcontract, Subcontractor
shall within five (5) calendar days of such order, request, act or omis-
sion forward a written proposal for a Variation Order in respect of such
change to ABB Contractor. Subcontractor shall not be entitled to addi-
tional compensation in respect of costs and/or time incurred, unless
ABB Contractor issues a Variation Order as a result of Subcontractor’s
proposal and Subcontractor complies with the notice provisions of this
Clause.

5.5 Subcontractor shall not postpone or delay the performance of a Var-
iation Order on the grounds of dispute, or that it is subject to acceptance
by Subcontractor, or agreeing to the value amount, or time extension to
Schedule.

6. PERFORMANCE OF THE WORKS

6.1 Subcontractor shall perform the Works and meet the Schedule as
specified in the Subcontract. Partial performance is not accepted unless
confirmed or requested by ABB Contractor in writing.

6.2 Subcontractor shall submit for ABB Contractor’s approval a de-
tailed execution plan (including agreed milestones and activities with
duration and planned resources as specified in the Subcontract) for the
performance of the Subcontract and shall assist and cooperate with
ABB Contractor in all respects of scheduling and planning.

6.3 Unless requested otherwise, Subcontractor shall at least weekly in
the form requested by ABB Contractor, report the status of the Works.
The report shall provide a statement regarding the timely performance
of the Works (including photos), bill of quantities managed during that
month and bill of quantities to be managed during the next month, and
steps proposed for expediting whenever required. The report shall also
show the numbers and categories of workers assigned to defined activ-
ities as well as the numbers and categories of machinery and equipment
at Site. Subcontractor shall anticipate that the Works may be interfered
with or incidentally delayed from time to time due to concurrent per-
formance of work by others. The report shall be provided to ABB Con-
tractor within five (5) calendar days from the end of the month covered
by the report. If the performance of any Works is behind the Schedule,
Subcontractor shall submit in writing a recovery plan specifying its ac-
tivities for reaching compliance with the Schedule. Upon ABB Con-
tractor’s request, Subcontractor shall provide all information regarding
the performance of the Works. ABB Contractor reserves the right to
withhold payments under the Subcontract if Subcontractor fails to sub-
mit any reports.

6.4 Subcontractor shall provide no later than at the time of acceptance
of the Subcontract the customs tariff numbers of the country of con-
signment, and the countries of origin for all Works. For controlled
Works, the relevant national export control numbers must be indicated
and, if the Works are subject to U.S. export regulations, the U.S. Export
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Control Classification Numbers (ECCN) or classification numbers of
the International Traffic in Arms Regulations (ITAR) must be speci-
fied. Proofs of preferential origin as well as conformity declarations
and marks of the country of consignment or destination are to be sub-
mitted without being requested; certificates of origin upon request.

7. DELAY

7.1 If Subcontractor does not comply with the Schedule, ABB Contrac-
tor reserves the right to instruct Subcontractor in writing to expedite its
performance. Subcontractor shall take such measures as instructed by
ABB Contractor for acceleration of progress so as to complete the per-
formance of the Works, or the relevant part thereof, according to
Schedule. Subcontractor shall not be entitled to any additional payment
for taking such steps to meet the Schedule. Subcontractor shall notify
ABB Contractor in writing within twenty-four (24) hours of the occur-
rence and cause of any delay and make every effort to minimise or mit-
igate the costs or the consequences of such delay.

7.2 If Subcontractor fails to perform the Works according to Schedule,
Subcontractor shall pay liquidated damages to ABB Contractor as for
the rate specified in the Subcontract. Subcontractor shall pay the liqui-
dated damages upon written demand or upon receipt of an invoice from
ABB Contractor. ABB Contractor reserves the right to deduct the
amount of liquidated damages from any payments due or which may
become due to Subcontractor, or from Subcontractor’s financial guar-
antees, without prejudice to any other recovery method. Payment of
liquidated damages shall not relieve Subcontractor from any of its ob-
ligations or liabilities under the Subcontract.

7.3 If the delay in providing the Works is such that ABB Contractor is
entitled to maximum liquidated damages and if the Works are still not
performed, ABB Contractor may in writing demand performance of the
Works within a final reasonable period (not less than one week).

7.4 1f Subcontractor does not perform the Works within such final pe-
riod, ABB Contractor reserves the right to:

7.4.1 terminate the Subcontract pursuant to Clause 18 (Termination);
7.4.2 refuse any subsequent performance of the Works;

7.4.3 recover from Subcontractor any costs and expenses reasonably
incurred by ABB Contractor in obtaining the Works in substitution
from another subcontractor; and/or

7.4.4 claim, in addition to liquidated damages under Clause 7, damages
for any costs, losses, expenses and liquidated damages incurred by
ABB Contractor which are attributable to Subcontractor’s delay.

7.5 ABB Contractor shall also have the right to terminate the Subcon-
tract by notice in writing to Subcontractor if it is clear from the circum-
stances that a delay in providing the Works will occur which under
Clause 7 would entitle ABB Contractor to maximum liquidated dam-
ages.

8. TEST AND ACCEPTANCE OF THE WORKS

8.1 Subcontractor shall perform tests as required in the Special Terms
and Conditions, and any other tests required to meet regulations, codes
and standards or deemed necessary by ABB Contractor to verify that
the Works comply with the Subcontract.

8.2 At any time prior to completion of the Works, ABB Contractor
and/or Client’s nominee may at its own discretion (i) inspect the Works
upon providing reasonable notice, and/or (ii) test the Works, or any
parts or materials thereof.

8.3 If such inspection or test give ABB Contractor reason to believe
that the Works do not comply or are unlikely to comply with the Sub-
contract, ABB Contractor will inform Subcontractor and Subcontractor
shall immediately take any action necessary to ensure compliance with
the Subcontract. In addition Subcontractor shall carry out such neces-
sary additional inspection or testing at Subcontractor’s costs, and bear
ABB Contractor’s and Client’s costs of attending such additional in-
spection and testing of the Works.

8.4 Subcontractor shall prepare and transfer to ABB Contractor within
fifteen (15) calendar days from the Effective Date a detailed schedule

of all tests, including a drawing showing the test arrangement stating
all instruments, equipment to be used, and indicating the estimated
dates for the tests. Subcontractor shall furnish all instruments, labour,
material and assistance required for inspection and witness of testing
of the Works.

8.5 Subcontractor shall inform in writing ABB Contractor at least four
(4) weeks in advance when the Works are ready for the agreed inspec-
tions and tests.

8.6 The costs of any tests are included in the Subcontract Price.

8.7 If the Works do not pass the tests, the Parties shall prepare and sign
a protocol after the acceptance test indicating all relevant test results
and the deficiencies and defects preventing ABB Contractor from issu-
ing the Taking-Over Certificate. Subcontractor shall remedy the defi-
ciencies and defects within the shortest time possible, however at the
latest by the date in ABB Contractor’s Works defect notice.

8.8 ABB Contractor will issue a Taking-Over Certificate when the Site
has been cleaned to the satisfaction of ABB Contractor, the Works have
passed all applicable tests and Subcontractor has met all obligations
under the Subcontract.

8.9 ABB Contractor is entitled to issue the Taking-Over Certificate as
a conditional acceptance, despite deficiencies and defects identified
during the inspection and testing program. In such case the conditional
character and the deficiencies and defects shall be expressly described
in the Taking-Over Certificate, and Subcontractor shall remedy these
deficiencies and defects within the shortest time possible, however not
later than thirty (30) calendar days from the date of the conditional Tak-
ing-Over Certificate. ABB Contractor is entitled to withhold any out-
standing payments until all deficiencies and defects have been reme-
died. Should Subcontractor fail to remedy the same within the thirty
(30) calendar days’ time period, the issued conditional Taking-Over
Certificate shall be deemed null and void and ABB Contractor shall —
without prejudice to any other rights or remedies it may have at law or
under the Subcontract — be entitled (i) to treat the failure as a delay in
completion, and (ii) to call any guarantees in its possession. In no event
shall the warranty period commence under such conditional Taking-
Over Certificate. After all defects and deficiencies have been remedied,
the Taking-Over Certificate shall become effective.

8.10 ABB Contractor will issue the Final Acceptance Certificate when
all defects and deficiencies have been remedied, Subcontractor has met
all obligations under the Subcontract and the warranty period has ex-
pired.

8.11 ABB Contractor is entitled to issue the Final Acceptance Certifi-
cate as a conditional acceptance, despite deficiencies and defects iden-
tified during the inspection and testing program. In such case the con-
ditional character and the deficiencies and defects shall be described in
the conditional Final Acceptance Certificate, and Subcontractor shall
remedy these deficiencies and defects within the shortest time possible,
however not later than thirty (30) calendar days from the date of the
conditional Final Acceptance Certificate. ABB Contractor is entitled to
withhold any outstanding payments until all deficiencies and defects
have been remedied. Should Subcontractor fail to remedy the same
within the thirty (30) calendar days’ time period, the issued conditional
Final Acceptance Certificate shall be deemed null and void and ABB
Contractor shall — without prejudice to any other rights or remedies it
may have at law or under the Subcontract — be entitled (i) to treat the
failure as a delay in performance, (ii) to be compensated by Subcon-
tractor for all costs, damages and losses incurred as a result of these
deficiencies and defects, and (iii) to call any guarantees in its posses-
sion. After all defects and deficiencies have been remedied, the Final
Acceptance Certificate shall become effective.

8.12 No certificate, consent, approval or acceptance by ABB Contrac-
tor other than the Final Acceptance Certificate duly signed by ABB
Contractor’s authorized representatives shall neither be deemed to con-
stitute final approval and acceptance of the Works nor relieve Subcon-
tractor from any of its obligations under the Subcontract.
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8.13 Subcontractor shall provide at its own expense sufficient equip-
ment, workmen and services as required to obtain from ABB Contrac-
tor the Taking-Over Certificate and the Final Acceptance Certificate.
Any extension of time requires written application of Subcontractor
(including explanation of the reasons for not complying with the
Schedule) and written approval of ABB Contractor.

8.14 ABB Contractor may under circumstances endangering the Works
and/or the proper performance of the Subcontract, without any effect
on the obligations of either Party under the Subcontract, take posses-
sion of any part of the Works at any time and at its own discretion. Such
possession shall not constitute acceptance of the Works and shall not
relieve Subcontractor of any obligations or liabilities under the Sub-
contract.

8.15 Subcontractor shall remain fully responsible for the Works com-
pliance with the Subcontract. This applies whether or not ABB Con-
tractor has exercised its right of approval, inspection, testing and/or test
sampling and shall not limit Subcontractor’s obligations under the Sub-
contract. For the avoidance of doubt, approval, inspection, testing or
test sampling of Works by ABB Contractor shall not exempt Subcon-
tractor from or limit Subcontractor’s warranties or liability in any way.
9. SUSPENSION OF THE SUBCONTRACT

9.1 ABB Contractor may at its own discretion suspend performance of
the Subcontract at any time for convenience for a period of ninety (90)
calendar days in the aggregate without any compensation to Subcon-
tractor. In case the suspension extends beyond ninety (90) calendar
days, Subcontractor shall be compensated by ABB Contractor for di-
rect and reasonable costs incurred by such suspension, such as costs of
protection, storage and insurance. The agreed time for performance of
the Subcontract or the concerned part thereof shall be extended by the
time of the suspension.

9.2 If the suspension of the Subcontract is caused or requested by Cli-
ent, Subcontractor shall be entitled only to a compensation as specified
in the Subcontract and to the extent paid by Client.

9.3 Subcontractor shall suspend the performance of the Subcontract or
any part thereof, including postponing the performance of the Works,
for such times and in such manner as ABB Contractor considers neces-
sary (i) for proper HSE performance, or (ii) due to any default by Sub-
contractor. Subcontractor shall bear all costs and be liable for the delay
arising from such suspension.

9.4 During any suspension Subcontractor shall properly protect, insure
and secure the Works.

9.5 Subcontractor shall make every effort to minimise the conse-
quences of any suspension.

9.6 Subcontractor shall not suspend performance of the Subcontract.
10. FORCE MAJEURE

10.1 Neither Party shall be liable for any delay or failure to perform its
obligations under the Subcontract if the delay or failure results from an
event of Force Majeure, provided that the affected Party serves notice
to the other Party within five (5) calendar days from occurrence of such
Force Majeure event.

10.2 Force Majeure means the occurrence of any of the following
events, provided that they are unforeseeable and beyond the control of
the affected Party: flood, earthquake, volcanic eruption, war (whether
declared or not), or terrorism.

10.3 The affected Party shall provide continuous updates on status and
efforts to resolve the delay, and shall ultimately be entitled to an exten-
sion of time only, but no monetary compensation for the delay. Each
Party shall use reasonable endeavours to minimise the effects of the
Force Majeure event.

10.4 If a Force Majeure exceeds twelve (12) months, either Party may
terminate the Subcontract forthwith by written notice to the other Party
without liability.

11. WARRANTY AND REMEDIES
11.1 Subcontractor warrants that:

11.1.1 the Works comply with the Subcontract, including but not lim-
ited to the specifications stipulated therein and Subcontractor’s respon-
sibilities as defined in Clauses 3 and 4;

11.1.2 the Works are fit for the particular purpose of the Project,
whether expressly or impliedly made known to Subcontractor in the
Subcontract;

11.1.3 the Works comply with good engineering practices;

11.1.4 the Works retain the functionality and performance as expected
by Client;

11.1.5 the Works remain free from defects in material and equipment
during the warranty period; and

11.1.6 the Works remain free from defects in labour and services during
the warranty period.

11.2 The warranty period is thirty-six (36) months from the date ABB
Contractor has obtained the Provisional Acceptance Certificate. If Pro-
visional Acceptance Certificate cannot be achieved through no fault of
Subcontractor, the warranty period shall be forty-eight (48) months
from the date of issuance of Taking-Over Certificate for the respective
Works, and in the absence of such Taking-Over Certificate, the war-
ranty period shall be forty-eight (48) months from completion of the
Works, which shall be achieved when the Works have been completed
in accordance with the Subcontract, except for any outstanding work
which is not attributable to Subcontractor’s failure. Notwithstanding
the foregoing, if the applicable law foresees a longer warranty period
for the structural portion of the Works, such longer warranty period
shall apply.

11.3 In case of a breach of warranty specified in Clauses 11.1.1-11.1.5,
the entire warranty period of Clause 11.2 shall restart upon Client’s
and/or ABB Contractor’s written confirmation that the Works are no
longer defective. In case of a breach of warranty specified in Clause
11.1.6, the warranty period shall be extended by a time period which is
equal to the time period from ABB Contractor’s notice of breach of
warranty to Subcontractor until ABB Contractor notifies Subcontractor
in writing that the breach has been successfully remedied. For all other
parts of the Works which cannot be used for the purposes of the Project
as a result of a defect or damage, the same warranty extension shall
apply.

11.4 Subcontractor shall, during a period of three (3) years after expiry
of the warranty period, remain responsible for and remedy any defects
in the Works which have not been detected by inspections or tests car-
ried out and did not otherwise become obvious before the expiry of the
warranty period, but are the result of non-compliance of the Works with
the Subcontract prior to the expiry of the warranty period (hidden/latent
defects). Notwithstanding the foregoing, if the applicable law foresees
a longer warranty period for any hidden/latent defects, such longer war-
ranty period shall apply.

11.5 Subcontractor assigns, transfers and conveys to ABB Contractor
all of its rights, title and interests under all warranties with respect to
the Works.

11.6 In case of non-compliance with the warranty provided under this
Clause 11, or in case of any other breach of the Subcontract, ABB Con-
tractor may at its own discretion enforce any or more of the following
remedies at Subcontractor’s expense:

11.6.1 to give Subcontractor the opportunity to carry out any additional
work necessary to ensure that the Subcontract is fulfilled within twenty
(20) calendar days from ABB Contractor’s notice. If not otherwise
agreed in writing, such remedial work requires acceptance by ABB
Contractor;

11.6.2 to obtain prompt repair or replacement of the non-compliant
Works by other Works conforming with the Subcontract, or to obtain
such personnel in such numbers necessary for the proper and timely
execution and completion of the Works. All costs, including but not
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limited to costs of transportation to Site, disassembly, cleaning, up-
grade, assembly, installation, testing, inspection, insurance, comple-
tion, and acceptance, which are connected with correcting defects or
damages shall be to Subcontractor’s account. This covers the time pe-
riod until issuance of the Final Acceptance Certificate;

11.6.3 to carry out (or to instruct a third party to carry out) any addi-
tional work necessary to make the Works comply with the Subcontract;
11.6.4 to refuse any further Works, but without exemption from Sub-
contractor’s liability for the defective Works, for which ABB Contrac-
tor shall be entitled to a price reduction instead of requiring their cor-
rection, replacement or removal. A Variation Order shall be issued to
reflect an equitable reduction in the Subcontract Price. Such adjust-
ments shall be effected whether or not final payment has been made;
11.6.5 to claim such costs and damages as may have been sustained by
ABB Contractor as a result of Subcontractor’s breach;

11.6.6 to terminate the Subcontract in accordance with Clause 18.1.
11.7 The rights and remedies available to ABB Contractor under the
Subcontract are cumulative and are not exclusive of any rights or rem-
edies available under warranty, at law or in equity.

12. STEP IN

If Subcontractor fails to perform the Works or any part thereof in ac-
cordance with the Subcontract, including but without limitation to the
Schedule, and if Subcontractor fails to take satisfactory actions (ac-
ceptable to ABB Contractor) to commence correction within seven (7)
calendar days after receipt of written notice from ABB Contractor,
ABB Contractor may, at its own discretion and in addition to any other
remedy or rights it may have, take the Works (or relevant part thereof)
and employ other subcontractors to complete the Works (or relevant
part thereof) or complete it by using its own resources. Any such work
shall be performed at Subcontractor’s risk and expense. ABB Contrac-
tor shall have the right to take possession at Subcontractor’s premises
of any uncompleted part of the Works and use all drawings, technical
information related to the Works, materials, equipment and other prop-
erty provided (or to be provided) or used by Subcontractor and use it
as ABB Contractor deems fit in order to complete the Works. If ABB
Contractor’s costs for so completing the Works exceed the amount
which would have been due to Subcontractor if the Works had been
completed by it, Subcontractor shall pay the amount in excess of the
Subcontract Price to ABB Contractor, who otherwise may deduct such
amount from any money that is or will become due to Subcontractor or
from any of Subcontractor’s financial guarantees.

13. SUBCONTRACT PRICE, PAYMENT, INVOICING

13.1 The Subcontract Price is deemed to cover all obligations of Sub-
contractor under the Subcontract and includes the costs of the Works
specified and all other costs necessary for the performance of the
Works, including but not limited to supervision, fees, taxes, duties,
transportation, profit, overhead, licenses, permits, and travel, whether
indicated or described or not.

13.2 The prices stipulated in the Subcontract are firm unless amended
in a Variation Order.

13.3 The payment terms and the applicable procedures are specified in
the Subcontract.

13.4 Subcontractor shall submit invoices in an auditable form, comply-
ing with applicable laws, generally accepted accounting principles and
ABB Contractor requirements, containing the following minimum in-
formation: Subcontractor name, address and reference person including
contact details; invoice date; invoice number; Order number and Sub-
contractor number; address of ABB Contractor; quantity; specification
of Works; price (total amount invoiced); currency; tax or VAT amount;
tax or VAT number; Authorized Economic Operator and/or Approved
Exporter Authorization number and/or other customs identification
number, if applicable.

13.5 Invoices shall be issued to ABB Contractor and be accompanied
by interim release of liens or encumbrances. The submission of an in-
voice is deemed to be a confirmation by Subcontractor that it has no

additional claims, except as may already have been submitted in writ-
ing, for anything that has occurred up to and including the last day of
the period covered by such invoice.

13.6 Subcontractor shall make payment in due time for all equipment
and labour used in connection with the performance of the Subcontract
in order to avoid the imposition of any liens or encumbrances against
any portion of the Works and/or the Project. In case of the imposition
of such liens or encumbrances by any person who has supplied such
equipment or labour, or by any other person claiming by, through or
under Subcontractor, Subcontractor shall, at its own expense, promptly
take all action necessary to cause such liens or encumbrances to be re-
leased or discharged. Upon ABB Contractor’s request, Subcontractor
shall furnish satisfactory evidence to verify compliance with the above.
In the alternative, ABB Contractor may at its own discretion pay to
release the lien and withhold such amounts from Subcontractor.

13.7 ABB Contractor reserves the right to withhold the whole or part
of any payment to Subcontractor which, in the opinion of ABB Con-
tractor, is necessary for protection of ABB Contractor from loss on ac-
count of claims against Subcontractor, or failure by Subcontractor to
make due payments to its subcontractors or employees, or not having
paid taxes, dues or social insurance contributions. ABB Contractor re-
serves the right to set off such amount owed to Subcontractor, or with-
hold payment for Works not performed in accordance with the Subcon-
tract. However, Subcontractor has no right to set off any amounts owed
by ABB Contractor to Subcontractor, unless approved by ABB Con-
tractor in writing.

13.8 Unless otherwise agreed with or instructed by ABB Contractor in
writing, Subcontractor shall carry on and maintain the timely perfor-
mance of the Works during arbitration and any dispute or disagreement
with ABB Contractor, including but without limitation to a dispute or
disagreement about ABB Contractor’s withholding of payments due to
Subcontractor.

14. FINANCIAL GUARANTEES

14.1 Subcontractor shall submit financial guarantees as required in the
Special Terms and Conditions, within fifteen (15) calendar days from
Effective Date. The guarantees shall be issued by reputable banks ac-
cepted by ABB Contractor. The guarantees shall be unconditional, ir-
revocable and payable on first demand. Subcontractor’s failure to pro-
vide such guarantees shall entitle ABB Contractor to claim compensa-
tion for costs and damages as may have been sustained by ABB Con-
tractor as a result of such failure, without prejudice to any other rights
ABB Contractor may have under the Subcontract. ABB Contractor
may at its own discretion seek additional security from Subcontractor,
such as a parent company or bank guarantee, in a form as provided in
the Annexes.

14.2 The financial guarantees shall remain valid until issuance of the
Final Acceptance Certificate. However, in case an advance payment
guarantee is submitted, such guarantee shall remain valid until issuance
of the Taking-Over Certificate.

14.3 If the Parties agree on increased prices, the financial guarantees
shall be increased proportionally within twenty (20) calendar days from
ABB Contractor’s written confirmation of the increased prices, or oth-
erwise the equivalent amount shall be deducted from each invoice and
become reimbursable upon issuance of the Final Acceptance Certifi-
cate.

14.4 All costs related to financial guarantees are to the account of Sub-
contractor.

15. DOCUMENTATION

15.1 Subcontractor shall at its expense:

15.1.1 submit, as part of the Works, the Subcontractor Documentation.
Delay in submitting the Subcontractor Documentation is regarded a de-
lay in providing the Works;

15.1.2 prepare translations into English and/or any other language if so
required by ABB Contractor;
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15.1.3 immediately upon receipt of Client’s and/or ABB Contractor’s
technical specification, carefully check such specifications and
promptly notify ABB Contractor of any errors, omissions or discrepan-
cies. ABB Contractor shall not bear any costs or liability in relation to
any errors, omissions or discrepancies which Subcontractor ought to
have found;

15.1.4 provide ABB Contractor with updated copies of the drawings
(“as-built”) and specifications showing all changes made during the
performance of the Subcontract;

15.1.5 prior to (and as a condition for) issuance of the Taking-Over
Certificate or, if earlier, at the dates set out in the Subcontract, furnish
to ABB Contractor one set of drawings showing all changes during the
performance of the Works.

15.2 Where certificates are required, Subcontractor shall submit such
certificates at its expense and in accordance with ABB Contractor’s in-
structions. Certificates are subject to approval by ABB Contractor, and
Subcontractor shall not perform the Works represented by such certif-
icates without such approval. Certificates shall identify the certified
Works and include but not be limited to the following information:
Subcontractor’s name, name of the item, manufacturer’s name, refer-
ence to the appropriate drawing, technical specification section and
paragraph number.

15.3 All Subcontractor Documentation is subject to approval by ABB
Contractor. Subcontractor is not entitled to any compensation for
Works performed prior to such approval to the extent that Works have
to be modified as a result of ABB Contractor’s comments.

15.4 ABB Contractor shall comment on Subcontractor Documentation
within the time period specified in the Subcontract, provided that the
Subcontractor Documentation is in a status that enables ABB Contrac-
tor to decide if the Subcontractor Documentation is to be approved or
revised.

15.5 Subcontractor Documentation commented by ABB Contractor
shall be corrected and resubmitted for approval within seven (7) calen-
dar days from the date of receipt of ABB Contractor’s comments.

15.6 Approvals by ABB Contractor do not constitute acceptance of the
details, general design, calculations, analyses, test methods, certifi-
cates, materials or other concerned items of the Works and do not re-
lieve Subcontractor from full compliance with the Subcontract. Final
acceptance of the Works is exclusively subject to issuance of the Final
Acceptance Certificate.

15.7 Any drawings and documents provided by ABB Contractor re-
main the exclusive property of ABB Contractor and shall not be used
by Subcontractor for any other purpose than performing the Subcon-
tract. Such drawings and documents shall not be copied, reproduced or
transmitted in whole or in part to any third party without the prior writ-
ten consent of ABB Contractor. All drawings and documents provided
by ABB Contractor shall be returned upon ABB Contractor’s request.

15.8 Subcontractor shall keep all Subcontractor Documentation at least
for ten (10) years after issuance of the Taking-Over Certificate or any
such longer time required by applicable law.

16. LIABILITY AND INDEMNITY

16.1 Subcontractor shall indemnify ABB Contractor and Client against
all liabilities, losses, damages, injuries, costs, actions, suits, claims, de-
mands, charges or expenses whatsoever arising in connection with
death or injury suffered by persons employed by Subcontractor or any
of its subcontractors.

16.2 Without prejudice to applicable mandatory law, Subcontractor
shall, without limitation, indemnify and hold harmless ABB Contractor
and Client from all liabilities, damages, costs, losses or expenses in-
curred as a result of Subcontractor’s breach of the Subcontract. Sub-
contractor shall, without limitation, indemnify and hold harmless ABB
Contractor from any claim made by a third party against ABB Contrac-
tor in connection with the Works, including but without limitation to
claims that such Works infringe a third party’s Intellectual Property

Rights. Upon ABB Contractor’s request, Subcontractor shall assume
and pay for the defence of ABB Contractor against any third party
claims.

16.3 Subcontractor assumes full responsibility for the acts or omissions
of its employees and/or subcontractors as if such acts or omissions were
those of Subcontractor.

16.4 ABB Contractor reserves the right to set off any claims under the
Subcontract against any amounts owed to Subcontractor.

17. INSURANCE

17.1 Until issuance of the Final Acceptance Certificate and as required
in the Special Terms and Conditions, Subcontractor shall maintain at
its expense with reputable and financially sound insurers acceptable to
ABB Contractor the following type of insurances: public liability in-
surance, statutory worker’s compensation/employer’s liability insur-
ance.

17.2 All insurance policies shall be endorsed to include ABB Contrac-
tor as additional insured and provide a waiver of insurer’s right of sub-
rogation in favour of ABB Contractor. All insurance policies and waiv-
ers of recourse shall, upon request by ABB Contractor, be extended to
also similarly apply to Client. Subcontractor shall no later than the Ef-
fective Date provide to ABB Contractor certificates of insurance as
well as confirmation that premiums have been paid. Subcontractor shall
also provide upon ABB Contractor’s request copies of such insurance
policies.

17.3 In case of loss or damage related to the covers in Clause 17, all
deductibles shall be to Subcontractor’s account.

17.4 Subcontractor shall furnish notice to ABB Contractor within thirty
(30) calendar days of any cancellation or non-renewal or material
change to the terms of any insurance.

17.5 All Subcontractor policies (except worker’s compensation/em-
ployer’s liability) are considered primary insurance and any insurance
carried by ABB Contractor shall not be called upon by Subcontractor’s
insurers to contribute or participate on the basis of contributing, con-
current, double insurance or otherwise.

17.6 Should Subcontractor fail to provide insurance certificates and
maintain insurance according to Clause 17, ABB Contractor may pro-
cure such insurance cover at Subcontractor’s expense.

17.7 Any compensation received by Subcontractor shall be applied to-
wards the replacement and/or restoration of the Works.

17.8 Nothing in this Clause 17 shall relieve Subcontractor from any
liability towards ABB Contractor. The insured amounts cannot be con-
sidered as limitation of liability.

18. TERMINATION

18.1 ABB Contractor may at its own discretion terminate the Subcon-
tract for convenience in whole or in part at any time with immediate
effect by written notice to Subcontractor. Upon receipt of such notice,
Subcontractor shall stop performance of the Subcontract. ABB Con-
tractor shall pay Subcontractor for the Works performed and for the
materials purchased for execution of the Works before termination
which cannot be used by Subcontractor for other purposes (such Works
and materials shall become property of ABB Contractor upon pay-
ment), and other verified, proven and direct expenses incurred for dis-
continuing the Subcontract. However, in no event shall the total amount
to be paid by ABB Contractor exceed the amount of accumulated costs
as stated in the Special Terms and Conditions, or in the absence thereof
the amount due by ABB Contractor at the time of termination according
to the Subcontract. Subcontractor shall have no further claim for com-
pensation due to such termination. Subcontractor waives any claim for
compensation of loss of anticipated profits.

18.2 ABB Contractor may at its own discretion terminate the Subcon-
tract with immediate effect if:

18.2.1 Subcontractor commits a breach of its obligations under the Sub-
contract, and fails to remedy that breach within ten (10) calendar days
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of receiving written notice from ABB Contractor requiring its remedy;
or

18.2.2 subject to Clause 7.3, the maximum amount of liquidated dam-
ages payable by Subcontractor is reached, or, subject to Clause 7.5, it
is clear from the circumstances that a delay will occur in providing the
Works which would entitle ABB Contractor to maximum liquidated
damages; or

18.2.3 Subcontractor fails to provide, if requested by ABB Contractor,
adequate assurance of Subcontractor’s future performance, whereby
ABB Contractor shall be the sole judge of the adequacy of said assur-
ance; or

18.2.4 there is any adverse change in the position, financial or other-
wise, of Subcontractor, whereby and without limitation:

a) Subcontractor becomes insolvent; or
b) an order is made for the winding up of Subcontractor; or

c¢) documents are filed with a court of competent jurisdiction for the
appointment of an administrator of Subcontractor; or

d) Subcontractor makes any arrangement or composition with its cred-
itors, or makes an application to a court of competent jurisdiction for
the protection of its creditors in any way; or

18.2.5 Subcontractor ceases, or threatens to cease, performing a sub-
stantial portion of its business, whether voluntarily or involuntarily,
that has or will have an adverse effect on Subcontractor’s ability to per-
form its obligations under the Subcontract; or

18.2.6 any representation or warranty made by Subcontractor in the
Subcontract is not true or inaccurate, and if such lack of truth or accu-
racy can reasonably be expected to result in an adverse impact on ABB
Contractor, unless cured within ten (10) calendar days after the date of
written notice of such lack; or

18.2.7 there is a change of control of Subcontractor.

18.3 Upon termination according to Clause 18.2, ABB Contractor shall
be entitled to reclaim all sums which ABB Contractor has paid to Sub-
contractor under the Subcontract and to claim compensation for any
costs, losses or damages incurred whatsoever in connection with such
termination. Subcontractor shall at its own expense promptly remove
from the Site all portions of the Works which are defective or otherwise
not conforming to the Subcontract and which have not been corrected,
unless removal is waived by ABB Contractor.

18.4 If Subcontractor does not remove the defective or non-conforming
Works immediately upon written notice from ABB Contractor, ABB
Contractor, at its own discretion, may (or may instruct a third party to)
remove and store them at the expense of Subcontractor. If Subcontrac-
tor does not pay the costs of such removal and storage within ten (10)
calendar days thereafter, ABB Contractor may upon ten (10) additional
calendar days’ written notice at its own discretion sell such items at
auction or at private sale and account for the net proceeds thereof, after
deducting all costs of such sale and other costs that should have been
borne by Subcontractor. If such sales do not cover all costs of sale and
other costs which Subcontractor should have borne, the difference shall
be charged to Subcontractor. If payments then or thereafter due to Sub-
contractor are not sufficient to cover such amount, Subcontractor shall
pay the difference to ABB Contractor.

18.5 Upon termination according to Clause 18.2, ABB Contractor, at
its own discretion, may (or may employ other suppliers to) complete
the Subcontract. Any such work shall be performed at Subcontractor’s
risk and expense. ABB Contractor may at its own discretion take pos-
session at Subcontractor’s premises and/or at Site of any uncompleted
part of the Works and use all Subcontractor Documentation, Subcon-
tractor Equipment and other property provided (or to be provided) or
used by Subcontractor and use it as ABB Contractor deems fit in order
to complete the Works. If ABB Contractor’s costs for so completing
the Works exceed the amount which would have been due to Subcon-
tractor had the Works been completed by Subcontractor, Subcontractor
shall pay the amount of such excess to ABB Contractor or it shall be

deducted from any money due or money that will become due to Sub-
contractor or from any of Subcontractor’s financial guarantees.

18.6 Upon termination according to Clause 18.2, ABB Contractor may
enter into, and Subcontractor shall undertake to assign, any agreements
with Subcontractor’s subcontractors. Any costs related to such assign-
ments shall be to the account of Subcontractor.

18.7 In case the Main Contract is terminated for reasons other than Sub-
contractor’s performance and if ABB Contractor, as a result thereof,
terminates the Subcontract, compensation to be paid to Subcontractor
shall correspond to the compensation paid by Client to ABB Contractor
for the respective part of the Subcontract.

18.8 On termination of the Subcontract, Subcontractor shall immedi-
ately deliver to ABB Contractor all copies of information or data pro-
vided by ABB Contractor to Subcontractor for the purposes of the Sub-
contract. Subcontractor shall certify to ABB Contractor that Subcon-
tractor has not retained any copies of such information or data.

18.9 On termination of the Subcontract, Subcontractor shall immedi-
ately deliver to ABB Contractor all specifications, programs and other
information, data, and Subcontractor Documentation regarding the
Works which exist in any form whatsoever at the date of such termina-
tion, whether or not then complete.

18.10 Termination of the Subcontract, however arising, shall not affect
or prejudice the accrued rights of the Parties as at termination.

19. COMPLIANCE, INTEGRITY

19.1 Subcontractor shall perform the Works in compliance with all rel-
evant laws, regulations, and codes of practice.

19.2 Subcontractor and its subcontractors must comply with the ABB
Lists of Prohibited and Restricted Substances and with the reporting
and other requirements regarding Conflict Minerals made available un-
der www.abb.com — Supplying — Material Compliance or otherwise
and shall provide ABB Contractor with documents, certificates and
statements as requested. Any statement made by Subcontractor to ABB
Contractor (whether directly or indirectly) with regard to materials used
for or in connection with the Works shall be deemed to be a represen-
tation under the Subcontract.

19.3 Subcontractor represents and warrants that it is and will remain
fully compliant with all applicable trade and customs laws, regulations,
instructions, and policies, including, but not limited to, satisfying all
necessary clearance requirements, proofs of origin, export and import
licenses and exemptions from, and making all proper filings with ap-
propriate governmental bodies and/or disclosures relating to the provi-
sion of services, the release or transfer of goods, hardware, software
and technology.

19.4 No material or equipment included in or used for the Works must
originate from any company or country listed in any relevant embargo
issued by the authority in the country where the Works shall be used or
an authority otherwise having influence over the equipment and mate-
rial forming part of the Works. If any of the Works are or will be subject
to export restrictions, it shall be Subcontractor’s responsibility to
promptly inform ABB Contractor in writing of the particulars of such
restrictions.

19.5 Both Parties warrant that each will not, directly or indirectly, and
that each has no knowledge that other persons will, directly or indi-
rectly, make any payment, gift or other commitment to its customers,
to government officials or to agents, directors and employees of each
Party, or any other party in a manner contrary to applicable laws (in-
cluding but not limited to the U. S. Foreign Corrupt Practices Act, the
UK Bribery Act 2010 and, where applicable, legislation enacted by
member states and signatories implementing the OECD Convention
Combating Bribery of Foreign Officials), and shall comply with all rel-
evant laws, regulations, ordinances and rules regarding bribery and cor-
ruption. Nothing in the Subcontract shall render either Party or any of
its Affiliates liable to reimburse the other for any such consideration
given or promised.
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19.6 Subcontractor herewith acknowledges and confirms that Subcon-
tractor has received a copy of ABB’s Code of Conduct and ABB’s Sup-
plier Code of Conduct or has been provided information on how to ac-
cess both ABB Codes of Conduct online under www.abb.com/Integ-
rity. Subcontractor agrees to perform its contractual obligations in ac-
cordance with both ABB Codes of Conduct.

19.7 ABB has established reporting channels where Subcontractor and
its employees may report suspected violations of applicable laws, pol-
icies or standards of conduct: Web portal: www.abb.com/Integrity —
Reporting Channels; contact details specified on this Web portal.

19.8 Any violation of an obligation contained in this Clause 19 is a
material breach of the Subcontract and entitles the other Party to termi-
nate the Subcontract with immediate effect and without prejudice to
any further rights or remedies available thereunder or at law. Notwith-
standing anything to the contrary in the Subcontract, Subcontractor
shall, without limitation, indemnify and hold harmless ABB Contractor
from all liabilities, damages, costs or expenses incurred as a result of
any such violation and/or termination of the Subcontract, or arising
from export restrictions concealed by Subcontractor.

20. ASSIGNMENT AND SUBCONTRACTING

20.1 Subcontractor shall neither assign, nor transfer, encumber nor sub-
contract the Subcontract, nor any parts thereof (including any monetary
receivables from ABB Contractor) without prior written approval of
ABB Contractor.

20.2 ABB Contractor may at its own discretion assign, transfer, encum-
ber, subcontract or deal in any other manner with the Subcontract or
parts thereof to its Affiliates.

21. NOTICES AND COMMUNICATION

21.1 Any notice shall be given in the language of the Subcontract by
registered mail, courier, fax or by e-mail to the address of the relevant
Party as stated in the Subcontract or to such other address as such Party
may have notified in writing. E-mail and fax require written confirma-
tion of the receiving Party.

21.2 ABB Contractor’s and Subcontractor’s representatives shall have
weekly meetings at Site starting in the first week of execution of the
Works at Site, or whenever requested by ABB Contractor, to discuss
matters relating to the performance of the Works. Subcontractor shall
ensure that its representatives attending such meetings are competent
and authorised to discuss and decide such matters, and have available
all information and documents which may be required. ABB Contrac-
tor’s representative shall prepare minutes for every meeting and submit
them to Subcontractor’s representative for comments and approval.
Subcontractor’s representative shall reply to the draft minutes within
seventy-two (72) hours of receipt, otherwise, ABB Contractor’s draft
minutes shall be deemed approved and final.

22. WAIVERS

Failure to enforce or exercise any term of the Subcontract does not con-
stitute a waiver of such term and does not affect the right later to en-
force such or any other term therein contained.

23. GOVERNING LAW AND DISPUTE SETTLEMENT

23.1 The Subcontract is governed by the laws of the country (and/or
the state, as applicable) where ABB Contractor is registered, however
under exclusion of its conflict of law rules and the United Nations Con-
vention on International Sale of Goods.

23.2 If ABB Contractor and Subcontractor are registered in the same
country, any dispute arising in connection with the Subcontract which
cannot be settled amicably or by mediation shall be submitted for res-
olution to the jurisdiction of the competent courts at ABB Contractor’s
place of registration.

23.3 If ABB Contractor and Subcontractor are registered in different
countries, any dispute arising in connection with the Subcontract which
cannot be settled amicably or by mediation shall be finally settled under
the Rules of Arbitration of the International Chamber of Commerce by
three arbitrators appointed in accordance therewith. Place of arbitration

shall be ABB Contractor’s place of registration. The language of the
proceedings and of the award shall be English. The decision of the ar-
bitrators is final and binding upon both Parties, and neither Party may
appeal for revision.

23.4 Subcontractor shall keep such contemporary records as may be
necessary to substantiate any claim. Without admitting ABB Contrac-
tor’s liability, ABB Contractor may at its own discretion, after receiv-
ing any claim notice from Subcontractor, monitor the record-keeping
and instruct Subcontractor to keep further contemporary records. ABB
Contractor is entitled either itself or using such reputable and compe-
tent agents or representatives as it may authorize at its own discretion
to audit the systems and retain records of Subcontractor specific to the
Subcontract and Subcontractor shall ensure that ABB Contractor has
similar rights to audit the systems and retain the records of any Sub-
contractor’s subcontractors. No such audit or inspection shall relieve
Subcontractor of liability or responsibility.

24. CONFIDENTIALITY, DATA SECURITY,
DATA PROTECTION

24.1 Subcontractor shall keep in strict confidence all ABB Contractor
Data and any other information concerning ABB Contractor’s or its
Affiliates’ business, their products and/or their technologies which
Subcontractor obtains in connection with the Works to be performed
(whether before or after acceptance of the Subcontract). Subcontractor
shall restrict disclosure of such confidential material to such of its em-
ployees, agents or subcontractors or other third parties as need to know
the same for the purpose of the performance of the Works to ABB Con-
tractor. Subcontractor shall ensure that such employees, agents, sub-
contractors or other third parties are subject to and comply with the
same obligations of confidentiality as applicable to Subcontractor and
shall be liable for any unauthorized disclosures.

24.2 Subcontractor shall apply appropriate safeguards, adequate to the
type of ABB Contractor Data to be protected, against the unauthorised
access or disclosure of ABB Contractor Data and protect such ABB
Contractor Data in accordance with the generally accepted standards of
protection in the related industry, or in the same manner and to the same
degree that it protects its own confidential and proprietary information
— whichever standard is higher. Subcontractor may disclose confiden-
tial information to Permitted Additional Recipients (which means Sub-
contractor’s authorised representatives, including auditors, counsels,
consultants and advisors) provided always that (i) such information is
disclosed on a strict need-to-know basis, and (ii) such Permitted Addi-
tional Recipients sign with Subcontractor a confidentiality agreement
with terms substantially similar hereto or, where applicable, are re-
quired to comply with codes of professional conduct ensuring confi-
dentiality of such information. Subcontractor shall comply with, and
ensure that the Permitted Additional Recipients comply with, any se-
curity procedure, policy or standard provided to Subcontractor by ABB
Contractor or any of its Affiliates from time to time, and in particular
with the ABB Cyber Security Requirements for Suppliers as made
available under www.abb.com/Supplying/Cybersecurity, or as other-
wise set out in the Subcontract.

24.3 Subcontractor shall not (i) use ABB Contractor Data for any other
purposes than for performing the Works, or (ii) reproduce the ABB
Contractor Data in whole or in part in any form except as may be re-
quired by the respective contractual documents, or (iii) disclose ABB
Contractor Data to any third party, except to Permitted Additional Re-
cipients or with the prior written consent of ABB Contractor.

24.4 Subcontractor shall install and update at its own costs required
adequate virus protection software and operating system security
patches for all computers and software utilized in connection with
providing the Works.

24.5 Subcontractor shall inform ABB Contractor without delay about
suspicion of breaches of data security or other serious incidents or ir-
regularities regarding any ABB Contractor Data.
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24.6 Subcontractor agrees that ABB Contractor may provide any infor-
mation received from Subcontractor to Affiliates of ABB Contractor
and to third parties.

24.7 Protection of Personal Data

24.7.1 If ABB Contractor discloses Personal Data to Subcontractor,
Subcontractor shall comply with all applicable data protection laws
and regulations.

24.7.2 Subcontractor shall apply appropriate physical, technical and
organizational measures to ensure a level of security of Personal Data
appropriate to the respective risk and the ability to ensure the ongoing
confidentiality, integrity, availability and resilience of processing sys-
tems and services.

24.7.3 Subcontractor agrees that it will not withhold or delay its con-
sent to any changes to this Clause 24 which in ABB Contractor’s or
its Affiliates’ reasonable opinion are required to be made in order to
comply with applicable data protection laws and regulations and/or
with guidelines and advice from any competent supervisory author-
ity, and agrees to implement any such changes at no additional cost
to ABB Contractor.

24.7.4 Subcontractor acknowledges that the processing of Personal
Data in accordance with the Subcontract may require the conclusion
of additional data processing or data protection agreements with ABB
Contractor or its Affiliates. To the extent such additional agreements
are not initially concluded as part of the Subcontract, Subcontractor,
its relevant Affiliates or subcontractors shall upon ABB Contractor’s
request promptly enter into any such agreement(s), as designated by
ABB Contractor and as required by mandatory law or a competent
data protection or other competent authority.

25. SEVERABILITY

The invalidity or unenforceability of any term of the Subcontract shall
not adversely affect the validity or enforceability of the remaining
terms. The Subcontract shall be given effect as if the invalid or unen-
forceable term had been replaced by a term with a similar economic
effect.

26. SURVIVAL

26.1 Provisions of the Subcontract which either are expressed to sur-
vive its termination or from their nature or context it is contemplated
that they are to survive such termination shall remain in full force and
effect notwithstanding such termination.

26.2 The obligations set forth in Clauses 11 (Warranty and Remedies),
15 (Documentation), 16 (Liability and Indemnity) and 24 (Confidenti-
ality, Data Security, Data Protection) shall remain for an indefinite pe-
riod and survive expiration or termination of the Subcontract.

27. ENTIRETY

The Subcontract constitutes the entire agreement between the Parties
and replaces any prior agreement between the Parties, whether oral or
in writing, with regard to its subject.

28. RELATIONSHIP OF PARTIES

The relationship of the Parties is that of independent parties dealing at
arm’s length and nothing in the Subcontract may be construed to con-
stitute Subcontractor as an agent or employee of ABB Contractor or so
as to have any kind of partnership with ABB Contractor or Client, and
Subcontractor shall not represent itself as or act on behalf of ABB Con-
tractor or Client.
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