

# ABB GENERAL TERMS AND CONDITIONS

## FOR PURCHASE OF CIVIL AND INSTALLATION WORKS

### (2018-1 GERMANY)

#### INDEX

1. DEFINITIONS AND INTERPRETATION
2. APPLICATION
3. SUBCONTRACTOR'S RESPONSIBILITIES
4. HEALTH, SAFETY AND ENVIRONMENT (HSE)
5. VARIATION ORDERS
6. PERFORMANCE OF THE WORKS
7. DELAY
8. TEST AND ACCEPTANCE OF THE WORKS
9. SUSPENSION OF THE SUBCONTRACT
10. FORCE MAJEURE
11. WARRANTY AND REMEDIES
12. STEP IN
13. SUBCONTRACT PRICE, PAYMENT, INVOICING
14. FINANCIAL GUARANTEES
15. DOCUMENTATION
16. LIABILITY AND INDEMNITY
17. INSURANCE
18. TERMINATION
19. COMPLIANCE, INTEGRITY
20. ASSIGNMENT AND SUBCONTRACTING
21. NOTICES AND COMMUNICATION
22. WAIVERS
23. GOVERNING LAW AND DISPUTE SETTLEMENT
24. CONFIDENTIALITY, DATA SECURITY, DATA PROTECTION
25. SEVERABILITY
26. SURVIVAL
27. ENTIRETY
28. RELATIONSHIP OF PARTIES

#### 1. DEFINITIONS AND INTERPRETATION

1.1 The following terms have the following meaning:

**ABB Contractor:** the party ordering the Works from Subcontractor;

**ABB Contractor Data:** any data or information, including Personal Data, acquired by Subcontractor in preparation of or during the fulfilment of the Subcontract, irrespective of whether such data or information relates to ABB Contractor, its Affiliates or their respective customers or suppliers;

**ABB GTC/Civil and Installation Works:** these ABB General Terms and Conditions for Purchase of Civil and Installation Works (2018-1 Germany);

**Affiliate:** any entity, which directly or indirectly controls, is controlled by, or is under common control with a Party, by virtue of a controlling interest of 50 % or more of the voting rights or the capital;

**Client:** the person, firm or company who has employed or will employ ABB Contractor for the execution of the Project;

**Effective Date:** the day when the Subcontract becomes effective as stated in the Subcontract;

**Final Acceptance Certificate:** the document issued by ABB Contractor to Subcontractor in accordance with Clause 8.10 below;

**Intellectual Property Rights:** (a) patents, utility models, copyrights, database rights and rights in trademarks, trade names, designs, knowhow, and invention disclosures (whether registered or unregistered); (b) applications, reissues, confirmations, renewals, extensions, divisions or continuations for any of these rights; and (c) all other intellectual property rights and equivalent or similar forms of worldwide protection;

**Main Contract:** the contract between Client and ABB Contractor in respect of the Project;

**Order:** ABB Contractor's order issued to Subcontractor for the purchase of the Works;

**Party:** ABB Contractor or Subcontractor, collectively referred to as the Parties;

**Personal Data:** any data or information of an identified or identifiable natural person;

**Project:** the project to be executed by ABB Contractor under the Main Contract;

**Provisional Acceptance Certificate:** the document issued by Client which unconditionally and irrevocably evidences that the Project has met the performance criteria and other requirements as specified in the Main Contract, provided, however, that such certificate shall in no case be considered to be an acceptance of the Works under the Subcontract;

**Schedule:** the time for completion of the Works as specified in the Subcontract;

**Site:** the location where Subcontractor shall perform the Works;

**Special Terms and Conditions:** any additional terms and conditions agreed between ABB Contractor and Subcontractor (e. g. derived from the Main Contract);

**Subcontract:** a written agreement, comprising of (in the following order of precedence):

- the subcontract execution document and/or the Order, which is accepted by Subcontractor and ABB Contractor. Subcontractor shall be deemed to have accepted the Subcontract by starting performing the Works under the Subcontract,
- Special Terms and Conditions (if any),
- the HSE related documents and requirements as referred to in Clause 4.2 (as between them: in the order of precedence as laid down in Clause 4.2),
- ABB GTC/Civil and Installation Works, and
- annexes to any of the documents above (if any);

**Subcontractor:** the party undertaking to perform the Works;

**Subcontractor Documentation:** any HSE manuals, user guides, drawings, calculations, technical data, logic diagrams, progress reports, quality confirmation certificates, and any such other documents as required to be delivered by Subcontractor under the Subcontract and/or applicable laws;

**Subcontractor Equipment:** all Subcontractor's tools and temporary on Site facilities required for performing the Works;

**Subcontract Price:** the price to be paid by ABB Contractor to Subcontractor as specified in the Subcontract for the performance of the Works;

**Taking-Over Certificate:** the document issued by ABB Contractor to Subcontractor in accordance with Clause 8.7;

**Variation Order:** ABB Contractor's written instruction of a change to the Subcontract such as to alter the Schedule or to amend, omit, add to, or otherwise change the Works or any parts thereof;

**Works:** the scope of work as specified in the Subcontract, including all labour, material, equipment and services and the Subcontractor Documentation.

1.2 References to clauses are references to clauses of the ABB GTC/Civil and Installation Works.

1.3 Headings are for convenience only and do not affect the interpretation of the ABB GTC/Civil and Installation Works.

1.4 Capitalized terms used in the ABB GTC/Civil and Installation Works and the Subcontract shall have the meaning and shall be interpreted in the way described under Clause 1.1 above or as otherwise expressly defined in the ABB GTC/Civil and Installation Works.

## 2. APPLICATION

2.1 The Subcontract shall be the exclusive terms and conditions which shall govern the contractual relationship between ABB Contractor and Subcontractor. To the extent not otherwise provided for in the ABB GTC/Civil and Installation Works or in other parts of the Subcontract, the order of precedence shall apply as set out in the definition "Subcontract" in Clause 1.1.

2.2 No terms or conditions delivered with or contained in Subcontractor's quotations, acknowledgements, acceptances, specifications or similar documents shall form part of the Subcontract, and Subcontractor waives any right which it might have to rely on such terms or conditions.

2.3 Any amendment to the Subcontract shall be agreed in writing.

## 3. SUBCONTRACTOR'S RESPONSIBILITIES

3.1 Subcontractor shall perform the Works:

3.1.1 in accordance with the applicable laws and regulations, including but not limited to statutes, ordinances, permits or approvals (collectively, the Applicable Laws) of any federal, state, local or other authority or labour union applicable to the Works, and shall keep ABB Contractor indemnified against all penalties and liabilities for non-compliance with any such Applicable Laws unless caused by ABB Contractor's gross negligence or intentional act. To the extent that such regulations are advisory rather than mandatory, the standard of compliance to be achieved by Subcontractor shall be in compliance with generally accepted best practice of the relevant industry;

3.1.2 in accordance with the Subcontract and ABB Contractor instructions hereunder;

3.1.3 free from defects and from any rights of third parties (including without limitation any Intellectual Property Rights);

3.1.4 on the dates specified in the Schedule;

3.1.5 as per bill of quantities specified in the Subcontract; and

3.1.6 by skilled, experienced and competent engineers, foremen and labour, hired in numbers necessary for the proper and timely performance of the Works.

3.2 Subcontractor shall not substitute or modify any of the Works or make any changes to the Works without ABB Contractor's prior written approval.

3.3 Subcontractor shall carry out and be responsible for the Works. Subcontractor shall prepare drawings, calculations, patterns, models, and other Subcontractor Documentation, in sufficient detail to meet all Applicable Laws and regulatory approvals and to provide ABB Contractor and Client and other persons concerned with sufficient information to install, maintain and otherwise use the Works.

3.4 Subcontractor shall satisfy itself as to all specifics of the Site and all other aspects of the Project insofar as they affect the Works or the performance of the Subcontract. Subcontractor shall also satisfy itself as to the means of access to the Site, the accommodation and telecommunication equipment which may be required, the extent and nature of work, which specific kind of labour, material, equipment and services are required and available for performing the Works and whether Subcontractor has reasonably considered all such aspects in the Subcontract Price, including but not limited to temporary power and water supply and sufficient storage area for which Subcontractor shall be responsible.

3.5 Subcontractor's failure to examine the Site or obtain information required, shall not relieve Subcontractor neither from the responsibility of estimating properly the costs of performing the Works, nor from the responsibility for additional costs and delays arising out of or in connection with such omission, nor from the responsibility for the performance of the Subcontract. Neither ABB Contractor nor Client assumes any responsibility whatsoever concerning the sufficiency or accuracy of such investigations, the records thereof, or of any interpretations set forth. Neither ABB Contractor nor Client offers any guarantee or warranty, either expressed or implied, that the conditions indicated by such investigations, or the records thereof, are representative of conditions existing throughout the Site. Subcontractor understands and expressly acknowledges that unforeseen developments may occur and that conditions different from those indicated may be encountered.

3.6 Subcontractor shall give all notices and obtain and pay for all permits, visas, licenses and fulfil all other requirements necessary for performing the Works.

3.7 Subcontractor shall hire and provide sufficient number of competent, experienced and/or certified personnel for the performance of the Works. Subcontractor shall hire competent representatives to supervise the performance of the Works at Site and shall give notice to ABB Contractor about the names of such representatives. Upon ABB Contractor's request Subcontractor shall remove forthwith any person who, in the reasonable opinion of ABB Contractor, misconducts or is incompetent or negligent. Any person so removed shall be replaced within fifteen (15) calendar days by a competent substitute. Subcontractor shall bear all costs relating to such removal.

3.8 Subcontractor shall have available all Subcontractor Equipment and shall not remove such Subcontractor Equipment from Site for the purpose of executing the Works shall not be removed without ABB Contractor's prior written approval.

3.9 Subcontractor shall access the Site only with ABB Contractor's prior written approval. ABB Contractor shall grant Subcontractor access to the respective portions of the Site (as may be required in accordance with the Schedule) to enable Subcontractor to perform its obligations under the Subcontract. Subcontractor shall not carry out any activity on Site without ABB Contractor first reviewing Risk Reduction and Method Statement specified in Clause 4.1.

3.10 Subcontractor shall pay and be responsible for the suitability and availability of access routes to the Site as well as for any special or temporary rights of way required for access to the Site and performance of the Subcontract. Subcontractor shall take precautions to keep all public or private roads or tracks clear of any spillage or droppings from its traffic. Subcontractor shall immediately clear all such spillage or droppings at its expense.

3.11 Subcontractor bears the risk of loss of or damages to the Works until issuance of the Provisional Acceptance Certificate or from issuance of the Taking-Over Certificate, whichever occurs first. Notwithstanding the foregoing, Subcontractor shall be responsible for any loss of or damages to the Works caused by Subcontractor thereafter.

3.12 Subcontractor shall properly cover up and protect until issuance of the Taking-Over Certificate any portion of the Works which is exposed to loss or damage due to weather or other causes and shall take

every reasonable precaution to protect such portion of the Works. However, such cost for cover up shall be borne by ABB Contractor for the time between issuance of Provisional Acceptance Certificate and issuance of Taking-Over Certificate (without prejudice to Clause 3.18).

3.13 Subcontractor shall co-operate with ABB Contractor to schedule and perform the Works so as to avoid conflict or interference with work performed by other parties at Site.

3.14 If the performance of the Works depends on provision of equipment or execution of works by ABB Contractor, Client or third parties, Subcontractor shall, prior to proceeding with the affected part of the Subcontract, report without undue delay in writing to ABB Contractor any apparent discrepancies or defects in equipment or execution of work or material. Otherwise such equipment or execution of works shall be deemed accepted by Subcontractor.

3.15 Subcontractor shall be responsible for handling of materials and equipment supplied by ABB Contractor. This includes unloading and loading at the Site stores, store keeping and transportation within the Site. Subcontractor shall at its own expense provide store buildings and fence around the storage area and maintain a suitable store recording system. The stores shall be open at all times for inspection by ABB Contractor or Client. Upon arrival of such materials or equipment on Site, Subcontractor shall perform an inspection and record any defects and deficiencies on the receipt, otherwise, materials and equipment shall be deemed received in good order and condition. From this moment such materials and equipment shall be deemed handed over and in the custody of Subcontractor. Any loss or damage shall be reported without undue delay to ABB Contractor. Subcontractor shall be responsible for the security measures at Site and bears the risk of loss or damage of anything brought to Site by Subcontractor, and all material and equipment unloaded by Subcontractor.

3.16 Upon ABB Contractor's request, Subcontractor shall remove without undue delay any material, equipment, scaffolding, debris etc. arising from the performance of the Works.

3.17 Before issuance of the Taking-Over Certificate, Subcontractor shall clean the Site to the satisfaction of ABB Contractor.

3.18 If any portion of the Works is covered or otherwise made inaccessible contrary to the request of ABB Contractor or to the Subcontract, such portion shall, upon request of ABB Contractor, be uncovered for ABB Contractor's inspection and thereafter be covered again, all at Subcontractor's costs. If any portion of the Works has been covered or otherwise made inaccessible which ABB Contractor has not specifically requested to inspect prior to being covered, ABB Contractor reserves the right to inspect and Subcontractor shall uncover such Work. If such Work is found to be in accordance with the Subcontract, the reasonable costs of uncovering and covering as well as the impact on the Schedule thereof shall, after issuance of a Variation Order, be to the account of ABB Contractor. If such Work is found not to be in accordance with the Subcontract, Subcontractor shall bear such costs.

3.19 Subcontractor shall be responsible for any activities performed by its employees in relation to the Subcontract. In particular:

3.19.1 Subcontractor assumes full and exclusive responsibility for any occupational accident or disease occurred to its employees in relation to the Subcontract;

3.19.2 the Parties agree that the Subcontract does not imply any employment relationship between ABB Contractor and Subcontractor, or between ABB Contractor and Subcontractor's employees assigned to the performance of the Subcontract. ABB Contractor shall remain free of any responsibility or liability for labour, social security or taxes with respect to Subcontractor and its employees assigned to the performance of the Subcontract;

3.19.3 Subcontractor shall hire in its own name all employees required to perform the Subcontract, who shall under no circumstances act as ABB Contractor's employees;

3.19.4 Subcontractor shall be solely and exclusively responsible for any claims and/or lawsuits filed by its employees in connection with the

Works and – unless caused by ABB Contractor's gross negligence or intentional act – shall, without limitation, defend, indemnify and hold harmless ABB Contractor from any claim, proceeding, action, fine, loss, costs, damages and expenses arising out of or relating to any such claims and/or lawsuits, and any noncompliance with Applicable Laws. Subcontractor undertakes to appear in court at its own costs if requested by ABB Contractor, acknowledging its status as sole and exclusive employer, and to provide ABB Contractor with all requested documentation necessary to ensure proper legal defence of ABB Contractor in court.

3.19.5 Subcontractor shall neither employ for the performance of the Subcontract any person who does not have the aliens' labor permit required, nor employ any subcontractor or any hiring company for temporary workers ("*Verleiher von Leiharbeitnehmern*") without prior written approval by ABB Contractor. Subcontractor shall obtain from any of its direct or indirect subcontractors and from any hiring company in the contractual chain of companies (hereinafter collectively, but excluding Subcontractor: "*Employed Third Parties*") a written commitment in line with the requirements in Clauses 3.19.5 and 3.19.6 (including, but not limited to, the obligation to impose the obligations on the additional Employed Third Parties) prior to the start of their performance under the Subcontract.

3.19.6 The following provisions shall apply to the extent that the German legislation concerning the delegation of employees (*Arbeitnehmerentsendegesetz*), the German legislation concerning the compliance with labor agreements (*Tarifvertragsgesetz*) and the German legislation concerning the payment of minimum wages (*Mindestlohngesetz*) is/are applicable (all hereinafter together: the "*Special Labor Laws*"): (i) Subcontractor undertakes to comply with the Special Labor Laws and to procure compliance therewith by Employed Third Parties; (ii) Subcontractor shall indemnify and hold ABB Contractor harmless from and against any liability or obligation of ABB Contractor towards third parties for Subcontractor's or Employed Third Parties' breach of any of the Special Labor Laws, including without limitation any administrative fines, fees and cost, save as where ABB Contractor has acted intentionally; (iii) in case of Subcontractor's or Employed Third Parties' non-compliance with any Special Labor Laws, ABB Contractor shall be entitled to rescind the Subcontract or to terminate the Subcontract with immediate effect; and (iv) in case ABB Contractor reasonably suspects that Subcontractor or any Employed Third Party has breached any Special Labor Laws, Subcontractor shall prove by appropriate means compliance with such laws. "Appropriate means" shall include without limitation: inspection of payrolls on wages and salaries or time accounts (in pseudonymized form) or submission of comparably meaningful documents evidencing compliance with the Special Labor Laws.

3.19.7 ABB Contractor is authorized to make any payments due to Subcontractor's employees performing the Subcontract, in order to avoid lawsuits, retention rights, liens or encumbrances. Such payments may be made through withholding Subcontractor's credits offsetting or in any other way. Subcontractor shall provide any support requested by ABB Contractor with regard to such payments and indemnify ABB Contractor for any payments made.

#### **4. HEALTH, SAFETY AND ENVIRONMENT (HSE)**

4.1 Subcontractor shall comply with (i) all applicable laws and regulations, industry standards and good engineering practice relating to health, safety and environment, personnel and the Works and Site, (ii) ABB Code of Practice for Safe Working, Project-related HSE plan (Project HSE Plan), Project-related risk evaluation and management (Risk Evaluation and Management), Project-related risk reduction and method statement (Risk Reduction and Method Statement), Project-related HSE specifications (List of HSE Specifications), (iii) ABB form 2262 "Instructions on Health, Safety and Environment for the Site (Site Regulations)", (iv) ABB Contractor's and Client's instructions concerning HSE at the Site, and (v) statutory provisions applicable to the Site. In case the requirements for one or more aspects as per a level with lower priority are apparently stricter than the requirements of a higher level, such requirements being stricter shall apply instead of the

requirements being less strict. On Subcontractor's request ABB Contractor will make available the aforementioned documents. The HSE related requirements set out, or referred to, in this Clause 4.1 shall be referred to collectively as HSE Requirements.

4.2 Subcontractor's compliance with HSE Requirements requires the active participation of all levels of Subcontractor's management and supervision. Subcontractor shall appoint and keep assigned during the entire performance of the Works certified HSE Manager and Site Manager, who are to be approved by ABB Contractor. Upon Effective Date, Subcontractor shall provide evidence to ABB Contractor of the HSE Manager's and Site Manager's professional HSE certification accredited by a reputable industry body. The Subcontractor's HSE manager and site manager (HSE Manager and Site Manager) shall have responsibility and authority for co-ordinating implementation of the Project HSE Plan. The HSE Manager and Site Manager shall have a direct line of communication to ABB Contractor's representative and ABB Contractor's HSE manager.

4.3 Subcontractor shall allocate sufficient and qualified HSE resources to satisfy its obligations with regard to HSE. Resources allocation shall be reviewed periodically by Subcontractor and shared with ABB Contractor to ensure HSE Requirements can be met. Subcontractor shall ensure that all its personnel working on Site have received relevant training and introduction before being allowed to work on Site. Subcontractor shall have qualified HSE engineers, officers and advisors at senior level to support the line management throughout the entire performance of the Works. Subcontractor without undue delay shall remove from Site any person who, in ABB Contractor's reasonable opinion, fails to comply with the HSE Requirements.

4.4 Regular HSE meetings shall be held between ABB Contractor and Subcontractor personnel as per a meeting schedule to be agreed upon, and upon reasonable ABB Contractor's request. Subcontractor shall also hold regular HSE meetings involving line management and employees' representatives. The minutes of all the meetings shall be recorded and be available promptly for review by ABB Contractor upon written request. In addition to these regular meetings, ad-hoc meetings shall be organized by Subcontractor, for specific design, construction or installation issues, to address risk identification and risk assessment related to the activity and/or related to the potential consequence on the Project.

4.5 Subcontractor shall perform daily monitoring of Site activities by Site supervisory personnel as an integral part of the Works. Informal daily Site tours shall be conducted regularly during each shift to ensure all activities comply with the agreed method statement as referred to in the Special Terms and Conditions. Subcontractor shall actively participate in all ABB HSE forums, meetings, inspections and initiatives.

4.6 Subcontractor shall be solely responsible for the health and safety of all its employees at Site and without undue delay shall advise ABB Contractor and the relevant authority, if so required, of the occurrence of any accident, incident or near-miss on or about the Site or otherwise in connection with the performance of the Works. Within twenty four (24) hours after the occurrence of any such accident, incident or near-miss, Subcontractor shall furnish ABB Contractor with a written report, which shall be followed within fourteen (14) calendar days by a final report. Subcontractor shall also provide such a report to the appropriate authority when required. This procedure shall not relieve Subcontractor from the full responsibility to protect persons, environment and property, and from any of its liabilities.

4.7 Subcontractor shall, if requested by ABB Contractor, perform medical examination of its employees prior to arrival on Site and provide ABB Contractor with the results of such examination, unless such provision would violate Applicable Laws. ABB reserves the right to deny Subcontractor's personnel access to the Site for medical reasons.

4.8 Subcontractor shall maintain the whole area of its operations in a clean, tidy and safe condition and arrange all items necessary for performing the Works in an orderly manner. Any rubbish, waste material,

debris, etc. generated from providing the Works shall be systematically cleared off the working areas and Subcontractor shall be responsible for disposing material in accordance with HSE Requirements and Applicable Laws. In addition, any such substance or material that could cause damage or harm to the environment shall be stored, transported, treated and removed to, at and from the Site in the most environmental friendly way possible and in accordance with HSE Requirements and Applicable Laws. Subcontractor shall also clear all its items constituting a fire hazard from Site. If Subcontractor fails without undue delay to comply with written instructions to clear materials, ABB Contractor shall clear such materials at Subcontractor's risk and expense.

4.9 Subcontractor shall notify ABB Contractor of all hazardous materials (as such term is defined in HSE Requirements and Applicable Laws) which are contained in the Works. Subcontractor shall furnish ABB Contractor with copies of all applicable material safety data sheets and provide any appropriate special handling instructions for the Works no later than ten (10) calendar days prior to (i) commencement of the Works or (ii) in case the decision to use a particular material will be taken later: the first use of such materials.

4.10 Subcontractor shall communicate in time to ABB Contractor its audits and inspections plan, in order to allow ABB Contractor to participate in its audits and inspections if ABB Contractor wishes so. In addition, ABB Contractor shall have the right to carry out its own HSE audits at Site during all phases of the Works to assess Subcontractor compliance with the HSE Requirements. Subcontractor shall provide all relevant resources, documentation and assistance as required by ABB Contractor to perform such audits.

4.11 ABB Contractor shall have the right to request Subcontractor to suspend the performance of the Subcontract or any part thereof, including postponing the provision of Subcontractor's Works, for such times and in such manner as ABB Contractor reasonably considers necessary (i) for proper HSE compliance in the performance of Subcontractor's Works or (ii) due to any default by Subcontractor with HSE Requirements, in which case Subcontractor shall bear all costs and be liable for the delay arising from such suspension. Without prejudice to any other rights or remedies to which ABB Contractor may be entitled, ABB Contractor shall have the right to terminate the Subcontract with immediate effect in accordance with Clause 18.2.

4.12 Subcontractor shall ensure that its employees and subcontractors are subject to and comply with the same obligations and HSE Requirements as applicable to Subcontractor.

## 5. VARIATION ORDERS

5.1 ABB Contractor may request Subcontractor to alter the Schedule, or to amend, omit, add to, or otherwise change the Works or any parts thereof.

5.2 Upon receipt of a request as per Clause 5.1, Subcontractor shall within ten (10) calendar days of such request submit its written proposal for performing any such request and (if applicable) a programme for the implementation of such request. In addition, such proposal shall reflect any adjustment of the Subcontract Price and/or the Schedule, if Subcontractor believes that any such request of ABB Contractor involves or constitutes a change to the Schedule and/or the Subcontract Price. Without any limitation of Subcontractor's obligation to provide a proposal in other cases, the Parties agree: Subcontractor shall not deny to make a proposal for the variation with a view to ABB Contractor's responsibility (if any) for the planning for the Works, if ABB Contractor (a) has made the planning in the manner and to the extent and detail of the original planning made by ABB Contractor, and (b) has handed over such planning to Subcontractor. In case of increased Works Subcontractor shall be responsible for planning of the variation. After receiving Subcontractor's written proposal, ABB Contractor shall respond by either approving or commenting Subcontractor's written proposal.

5.3 Where ABB Contractor approves Subcontractor's written proposal, ABB Contractor shall issue a Variation Order. Where ABB Contractor

comments Subcontractor's written proposal, ABB Contractor and Subcontractor shall agree on the performance of such request and a change to the Schedule and/or the Subcontract Price (if any); however, if no such agreement is achieved between Subcontractor and ABB Contractor within a reasonable period of time, ABB Contractor may instruct the performance of such request, and the Parties shall agree on the consequences for the Schedule and/or the Subcontract Price (if any) afterwards. Subcontractor shall not postpone or delay the performance of such request and/or a Variation Order on the grounds of dispute, or that it is subject to acceptance by Subcontractor, or agreeing to the value amount, or time extension to Schedule. Except as expressly provided hereinbefore, Subcontractor shall carry out a variation only upon receipt of a written Variation Order and continue to be bound by the provisions of the Subcontract.

5.4 The value of a Variation Order shall be calculated in accordance with the agreed unit price list as defined in the Subcontract or, in the absence of such unit price list, as a lump sum to be agreed between ABB Contractor and Subcontractor, and then be added to or deducted from the Subcontract Price. In addition, the Variation Order shall, as the case may be, express the amount of time by virtue of which the Schedule shall be shortened or extended accordingly. Subcontractor shall comply with the calculation of the value of the Variation Order when preparing its written proposal as per Clause 5.2.

5.5 If Subcontractor believes that any act or omission (other than a request as per Clause 5.1) of ABB Contractor constitutes a change to the Subcontract, Subcontractor shall within twenty-eight (28) calendar days of such act or omission request ABB Contractor to issue a Variation Order by submitting its written proposal for such a Variation Order.

5.6 Any request by ABB Contractor as per Clause 5.1, or acts or omissions of ABB Contractor as per Clause 5.5, which (i) do not affect the Schedule or do not result in additional cost, or (ii) are due to Subcontractor's default, shall in no case entitle Subcontractor to any extension of time for performance of its obligations and/or cost compensation (as the case may be).

## 6. PERFORMANCE OF THE WORKS

6.1 Subcontractor shall perform the Works and meet the Schedule as specified in the Subcontract. Partial performance is not accepted unless confirmed or requested by ABB Contractor in writing or where the Works reasonably require partial performance.

6.2 Subcontractor shall submit for ABB Contractor's approval a detailed execution plan (including agreed milestones and activities with duration and planned resources as specified in the Subcontract) for the performance of the Subcontract and shall assist and cooperate with ABB Contractor in all respects of scheduling and planning.

6.3 Unless requested otherwise, Subcontractor shall at least weekly in the form requested by ABB Contractor (if any), report the status of the Works. The report shall at least provide a statement regarding the timely performance of the Works (including photos, where reasonably possible), bill of quantities managed during that month and bill of quantities to be managed during the next month, and steps proposed for expediting whenever required. The report shall also show the numbers and categories of workers assigned to defined activities as well as the numbers and categories of machinery and equipment at Site. Subcontractor shall anticipate that the Works may be interfered with or incidentally delayed from time to time due to concurrent performance of work by others. If the performance of any Works is behind the Schedule, Subcontractor shall submit in writing a recovery plan specifying its activities for reaching compliance with the Schedule. Upon ABB Contractor's request, Subcontractor shall provide all information regarding the performance of the Works. ABB Contractor shall have the right to withhold payments under the Subcontract in a reasonable amount if Subcontractor fails to submit any reports.

6.4 Subcontractor shall provide no later than at the time of acceptance of the Subcontract the customs tariff numbers of the country of consignment and the countries of origin for all Works; proofs of preferential origin, if a free trade agreement between the country of consignment and the country where the Site is located exists. For controlled items (goods, services, software, technology), the relevant national export control numbers must be indicated and, if the Works are subject to U.S. export regulations, the U.S. Export Control Classification Numbers (ECCN) or classification numbers of the International Traffic in Arms Regulations (ITAR) must be specified. Proofs of preferential origin as well as conformity declarations and marks of the country of consignment or destination are to be submitted without being requested; certificates of origin upon request. For the performance of the Subcontract, Subcontractor shall not deploy nor subcontract persons or subcontractors which are listed in actual sanction lists of following regulations:

- (EG) Nr. 2580/2001 Terrorism;
- (EG) Nr. 881/2002 Al-Qaida;
- (EU) Nr. 753/2011 Afghanistan;
- Embargo Regulations of EU.

## 7. DELAY

7.1 If Subcontractor does not comply with the Schedule, ABB Contractor reserves the right to instruct Subcontractor in writing to expedite its performance. Subcontractor shall take such measures as reasonably instructed by ABB Contractor for acceleration of progress so as to complete the performance of the Works, or the relevant part thereof, according to Schedule. Subcontractor shall not be entitled to any additional payment for taking such measures to meet the Schedule, unless such failure is not due to Subcontractor's default. Subcontractor shall notify ABB Contractor in writing within twenty-four (24) hours of the occurrence and cause of any delay and make every effort to minimise or mitigate the costs or the consequences of such delay.

7.2 If Subcontractor fails to perform the Works according to Schedule, Subcontractor shall pay penalty to ABB Contractor as for the rate specified in the Subcontract. Subcontractor shall pay the penalty upon written demand or upon receipt of an invoice from ABB Contractor. The amount of penalty being due may be deducted by ABB Contractor from any payments due or which may become due to Subcontractor, or from Subcontractor's financial guarantees, without prejudice to any other recovery method. The agreed penalty shall not affect ABB Contractor's claim for damages whatsoever nor shall payment of such penalty relieve Subcontractor from any of its obligations or liabilities under the Subcontract. ABB Contractor shall be entitled to reserve the right to assert the penalty up to the time of final payment.

7.3 If the delay in providing the Works is such that ABB Contractor is entitled to maximum amount of the penalty and if the Works are still not performed, ABB Contractor may in writing demand performance of the Works within a final reasonable period (not less than one week).

7.4 If Subcontractor does not perform the Works within such final period and this is not due to any circumstance for which ABB Contractor is responsible, then ABB Contractor shall have the right to:

- 7.4.1 rescind the Subcontract or terminate the Subcontract with immediate effect pursuant to Clause 18.2.2 (Termination);
- 7.4.2 refuse any subsequent performance of the Works;
- 7.4.3 in addition to the penalty under Clause 7 recover from Subcontractor any costs and expenses reasonably incurred by ABB Contractor in obtaining the Works in substitution from another subcontractor; and/or

7.4.4 claim in addition to the penalty under Clause 7 damages for any costs, losses, expenses or damages incurred whatsoever by ABB Contractor which are reasonably attributable to Subcontractor's delay.

7.5 ABB Contractor shall also have the right to rescind the Subcontract or to terminate the Subcontract with immediate effect by notice in writing to Subcontractor, if it is clear from the circumstances that a delay

in performing the Works will occur which under Clause 7 would entitle ABB Contractor to maximum penalty.

## 8. TEST AND ACCEPTANCE OF THE WORKS

8.1 Subcontractor shall perform tests as required in the Special Terms and Conditions, and any other tests required to meet regulations, codes and standards or reasonably deemed necessary by ABB Contractor to verify that the Works comply with the Subcontract.

8.2 At any time prior to completion of the Works, ABB Contractor and/or Client's nominee may at its own discretion (i) inspect the Works upon providing reasonable notice, and/or (ii) test the Works, or any parts or materials thereof.

8.3 If such inspection or test give ABB Contractor reason to believe that the Works do not comply or are unlikely to comply with the Subcontract, ABB Contractor will inform Subcontractor and Subcontractor without undue delay shall take any action necessary to ensure compliance with the Subcontract. In addition Subcontractor shall carry out such necessary additional inspection or testing at Subcontractor's costs, and bear ABB Contractor's and Client's costs of attending such additional inspection and testing of the Works.

8.4 Subcontractor shall prepare and transfer to ABB Contractor within fifteen (15) calendar days from the Effective Date a detailed schedule of all tests, including a drawing showing the test arrangement stating all instruments, equipment to be used, and indicating the estimated dates for the tests. Subcontractor shall furnish all instruments, labour, material and assistance required for inspection and witness of testing of the Works.

8.5 Subcontractor shall inform in writing ABB Contractor at least four (4) weeks in advance when the Works are ready for the agreed inspections and tests.

8.6 The costs of any tests are included in the Subcontract Price.

8.7 ABB Contractor will issue a Taking-Over Certificate when the Site has been cleaned to the satisfaction of ABB Contractor, the Works have been completely finished, have passed all required tests and the Works are free from any major defects and deficiencies. Such Taking-Over Certificate shall constitute acceptance of the Works. The issuance of the Taking-Over Certificate should be made in writing. Any fictions of acceptance provided by applicable law shall require under the Subcontract that the Works have been completely finished and are substantially in line with the Subcontract. Cases where the applicable law provides for partial acceptance shall in any case be unaffected.

8.8 If the Works do not pass the tests or other preconditions set out in Clause 8.7 are not fulfilled (hereinafter collectively: "deficiencies and defects"), the Parties shall prepare and sign a protocol indicating all relevant test results and the deficiencies and defects preventing ABB Contractor from issuing the Taking-Over Certificate. Subcontractor shall remedy the deficiencies and defects within the shortest time possible or, if applicable, by the date specified in said protocol.

8.9 ABB Contractor is entitled to issue the Taking-Over Certificate as a conditional acceptance, despite major deficiencies and defects identified during the inspection and testing program. In such case the conditional character and the deficiencies and defects shall be described in the Taking-Over Certificate, and Subcontractor shall remedy these deficiencies and defects within the shortest time possible, however not later than thirty (30) calendar days from the date of the (conditional) Taking-Over Certificate. After all defects and deficiencies have been remedied in due time, the Taking-Over Certificate shall become effective. ABB Contractor is entitled to withhold any outstanding payments until all deficiencies and defects have been remedied. Should Subcontractor fail to remedy the same within the thirty (30) calendar days' time period, the issued (conditional) Taking-Over Certificate shall be deemed null and void and ABB Contractor shall – without prejudice to any other rights or remedies it may have at law or under the Subcontract – be entitled (i) to treat the failure as a delay in completion, and (ii) to

call any guarantees in its possession. In no event shall the warranty period commence under such (conditional) Taking-Over Certificate save as expressly provided in Clause 11.2.

8.10 ABB Contractor will issue the Final Acceptance Certificate when all defects and deficiencies have been remedied, Subcontractor has met all obligations under the Subcontract and the warranty period has expired.

8.11 ABB Contractor is entitled to issue the Final Acceptance Certificate as a conditional acceptance, despite deficiencies and defects notified during the warranty period. In such case the conditional character and the respective deficiencies and defects shall be described in the conditional Final Acceptance Certificate, and Subcontractor shall remedy these deficiencies and defects within the shortest time possible, however not later than thirty (30) calendar days from the date of the (conditional) Final Acceptance Certificate. ABB Contractor is entitled to withhold any outstanding payments until all deficiencies and defects have been remedied. Should Subcontractor fail to remedy the same within the thirty (30) calendar days' time period, the issued (conditional) Final Acceptance Certificate shall be deemed null and void and ABB Contractor shall – without prejudice to any other rights or remedies it may have at law or under the Subcontract – be entitled (i) to treat the failure as a delay in performance, (ii) to be compensated by Subcontractor for all costs, damages and losses incurred as a result of these deficiencies and defects, (iii) to call any guarantees in its possession and (iv) to demand a price reduction instead of the other remedies. In case of (iv) above, a Variation Order will be issued to reflect an equitable reduction in the Subcontract Price and such adjustments shall be effected whether or not final payment has been made. After all defects and deficiencies have been remedied, the Final Acceptance Certificate shall become effective.

8.12 Subcontractor shall provide at its own expense sufficient equipment, workmen and services as required to obtain from ABB Contractor the Taking-Over Certificate and the Final Acceptance Certificate. Any extension of time requires written application of Subcontractor (including explanation of the reasons for not complying with the Schedule) and written approval of ABB Contractor.

8.13 ABB Contractor may under circumstances endangering the Works and/or the proper performance of the Subcontract, without any effect on the obligations of either Party under the Subcontract, take possession of any part of the Works at any time and at its own discretion. Such possession shall not constitute acceptance of the Works and shall not relieve Subcontractor of any obligations or liabilities under the Subcontract.

8.14 Notwithstanding any approval, inspection, test or test sampling by ABB Contractor, Subcontractor shall remain fully responsible for compliance of the Works with the Subcontract. This applies whether or not ABB Contractor has exercised its right of approval, inspection, testing and/or test sampling and shall not limit Subcontractor's obligations under the Subcontract. For the avoidance of doubt, approval, inspection, testing or test sampling of Works by ABB Contractor shall not exempt Subcontractor from nor limit Subcontractor's warranties or liability in any way.

## 9. SUSPENSION OF THE SUBCONTRACT

9.1 ABB Contractor may at its own discretion suspend performance of the Subcontract at any time for convenience for a period of ninety (90) calendar days in the aggregate without any compensation to Subcontractor. In case the suspension extends beyond 90 calendar days, Subcontractor shall be compensated by ABB Contractor for reasonable costs incurred by such suspension, such as costs of protection, storage and insurance. The agreed time for performance of the Subcontract or the concerned part thereof shall be extended by the time of the suspension plus a reasonable time for resumption of the Works.

9.2 Subcontractor shall suspend the performance of the Subcontract or any part thereof, including postponing the performance of the Works, for such times and in such manner as ABB Contractor reasonably considers necessary (i) for proper HSE performance, or (ii) due to any other

default by Subcontractor, in which case Subcontractor shall bear all costs and be liable for the delay arising from such suspension.

9.3 During any suspension Subcontractor shall properly protect, insure and secure the Works.

9.4 Subcontractor shall make every effort to minimise the consequences of any suspension.

9.5 Unless otherwise provided by applicable law or the Subcontract, Subcontractor shall not suspend performance of the Subcontract.

## 10. FORCE MAJEURE

10.1 Neither Party shall be liable for any delay or failure to perform its obligations under the Subcontract if the delay or failure results from an event of Force Majeure, provided that the affected Party serves notice to the other Party within ten (10) calendar days from occurrence of such Force Majeure event and of the time Subcontractor becomes aware of such event or should reasonably be aware thereof.

10.2 Force Majeure means the occurrence of any of the following events, provided that they are unforeseeable and beyond the control of the affected Party: flood, earthquake, volcanic eruption, war (whether declared or not), or terrorism.

10.3 The affected Party shall provide continuous updates on status and efforts to resolve the delay, and shall ultimately be entitled to an extension of time only, but no monetary compensation for the delay. Each Party shall use reasonable endeavours to minimise the effects of the Force Majeure event.

10.4 If Force Majeure exceeds twelve (12) months either Party may terminate the Subcontract with immediate effect by written notice to the other Party without liability to the other Party. In case of such termination Subcontractor shall be compensated by ABB Contractor for (i) separate parts of the Works already performed by Subcontractor fully in line with the Subcontract, not already paid for by ABB Contractor and irrevocably transferred to ABB Contractor and/or, as the case may be, (ii) expenses for performance of the Works as per the Subcontract which Subcontractor cannot avoid or reduce. ABB Contractor shall have the right to take possession of Subcontractor's Works or parts thereof, as the case may be. In any case the total claims for compensation by Subcontractor shall not exceed the amount which would have been due to Subcontractor if the Works had been completed. However, in case and to the extent that ABB Contractor cannot reasonably use the parts of the Works – whether performed and paid for in the past or not – ABB Contractor shall be entitled to reject such parts (transferred or not) and to claim repayment for such parts.

## 11. WARRANTY AND REMEDIES

11.1 Subcontractor warrants that:

11.1.1 the Works comply with the Subcontract, including but not limited to the specifications as stipulated therein, with good engineering practices, and Subcontractor's responsibilities as defined in Clauses 3 and 4;

11.1.2 the Works are fit for the particular purpose of the Project, whether expressly or impliedly made known to Subcontractor in the Subcontract;

11.1.3 the Works comply with good engineering practices; and

11.1.4 the Works retain the functionality and performance as a reasonable subcontractor can foresee as non-explicit requirements under the Subcontract;

11.1.5 the Works are free from defects in material and equipment during the warranty period; and

11.1.6 the Works are free from defects in labour and services during the warranty period.

11.2 The warranty period shall be forty eight (48) months from the date of issuance of Taking-Over Certificate for the respective Works or, if conditional, from the date all conditions have been fulfilled, and in the absence of such Taking-Over Certificate without Subcontractor's de-

fault, the warranty period shall be forty eight (48) months from completion of the Works in full compliance with the Subcontract, which shall be achieved when the Works have been completed in accordance with the Subcontract, except for any outstanding work which is not attributable to Subcontractor's failure. However, in case ABB Contractor has obtained the Provisional Acceptance Certificate the warranty period shall be thirty six (36) months from the date thereof, but shall – save as provided otherwise in Sentence 3 below – in no case exceed the warranty period as described in Sentence 1 above. Notwithstanding the foregoing, if the applicable law foresees a longer warranty period for the structural portion of the Works, such longer warranty period shall apply.

11.3 In case of a breach of warranty, the warranty period of Clause 11.2 shall be extended by a time period which is equal to the time period for the performance of the remedial work by Subcontractor. For all other parts of the Works which cannot be used for the purposes of the Project as a result of a defect or damage, the same warranty extension shall apply. Any other provisions leading to an extension, starting anew or halt of the warranty period shall remain unaffected.

11.4 Upon ABB Contractor's written request Subcontractor assigns, transfers and conveys to ABB Contractor all of its rights, title and interests under all warranties with respect to the Works.

11.5 In case of non-compliance with the warranty provided under this Clause 11, ABB Contractor may at its own discretion request Subcontractor to carry out any additional work necessary to ensure that the Subcontract is fulfilled, within twenty (20) calendar days from ABB Contractor's notice or such longer or shorter period reasonably to be granted by ABB Contractor in view of the circumstances involved. If not otherwise agreed in writing by the Parties, such remedial work requires acceptance by ABB Contractor.

11.6 In case Subcontractor fails or refuses to remedy the defects within the period as provided in Clause 11.5 or in other cases where the applicable law waives the requirement to set a time period for remedy, ABB Contractor may at its own discretion enforce any or more of the following remedies at Subcontractor's expense:

11.6.1 perform any additional work necessary to make the Works comply with the Subcontract or to instruct a third party to do so;

11.6.2 refuse any further Works, but without exemption from Subcontractor's liability for the defective Works for which ABB Contractor shall be entitled to a price reduction, instead of requiring their correction, replacement or removal. A Variation Order shall be issued to reflect an equitable reduction in the Subcontract Price. Such adjustments shall be effected whether or not final payment has been made;

11.6.3 claim such costs and damages as may have been sustained by ABB Contractor as a result of Subcontractor's breach; and/or

11.6.4 terminate the Subcontract with immediate effect in accordance with Clause 18 (excluding Clause 18.6) or rescind the Subcontract.

11.7 The remedies as per Clauses 11.5 and 11.6 shall be at Subcontractor's own expense (including, without limitation, costs of transportation to Site, disassembly, cleaning, upgrade, assembly, installation, testing, inspection, insurance, completion, and acceptance) and risk.

11.8 The rights and remedies available to ABB Contractor under the Subcontract are cumulative and are not exclusive of any rights or remedies available in view of defects whatsoever.

## 12. STEP IN

If Subcontractor fails to perform the Works or any part thereof in accordance with the Subcontract, including but without limitation to the Schedule, and Subcontractor fails to take satisfactory actions to commence correction within seven (7) calendar days after receipt of written notice from ABB Contractor (save as where this is for reasons not caused by Subcontractor's fault), ABB Contractor may, at its own discretion and in addition to any other remedy or rights it may have, take the Works (or relevant part thereof) and employ other subcontractors to complete the Works (or relevant part thereof) or complete it by using

its own resources. Any such work shall be performed at Subcontractor's risk and expense, ABB Contractor shall have the right to take possession at Subcontractor's premises or at Site of any uncompleted part of the Works and use all drawings, technical information related to the Works, materials, equipment and other property provided (or to be provided) or used by Subcontractor and use it as ABB Contractor deems fit in order to complete the Works. Subcontractor shall reimburse ABB Contractor all additional costs incurred thereby. Subcontractor shall pay the amount to ABB Contractor, or it will be deducted from any amount due or amount that will become due to Subcontractor or from any of Subcontractor's financial guarantees.

### 13. SUBCONTRACT PRICE, PAYMENT, INVOICING

13.1 The Subcontract Price is deemed to cover all obligations of Subcontractor under the Subcontract and includes the costs of the Works specified and all other costs necessary for the performance of the Works, including but not limited to supervision, fees, taxes, duties, transportation, profit, overhead, licenses, permits, and travel, whether indicated or described or not. Subcontractor shall bear and pay without undue delay all customs and import duties to national authorities for all goods and material imported to the country where the Site is located.

In case of construction work within the meaning of § 48 of the German Income Tax Act (*Einkommenssteuergesetz*) to be executed within the Federal Republic of Germany, ABB Contractor shall be entitled to deduct such withholding tax. Subcontractor shall submit to ABB Contractor at least 4 weeks prior to the first payment under the Subcontract the appropriate and valid certificate of exemption issued by the competent tax office (*Freistellungsbescheinigung*). In case ABB Contractor will not make the deduction, Subcontractor shall indemnify and hold ABB Contractor harmless from and against any obligations resulting therefrom.

13.2 The prices stipulated in the Subcontract are firm during the complete time of performance and any extension thereof unless amended in a Variation Order.

13.3 The payment terms and the applicable procedures are specified in the Subcontract.

13.4 Subcontractor shall submit invoices in an auditable form, complying with applicable laws, generally accepted accounting principles and ABB Contractor requirements set forth in the Subcontract, containing the following minimum information: Subcontractor name, address and reference person including contact details; invoice date; invoice number; Order number and Subcontractor number; address of ABB Contractor; quantity; specification of Works; price (total amount invoiced); currency; tax or VAT amount; tax or VAT number; Authorized Economic Operator and/or Approved Exporter Authorization number and/or other customs identification number, if applicable.

13.5 Invoices shall be issued to ABB Contractor and be accompanied by interim release of rights in the Works as referred to in Clause 13.6 below and shall be issued to ABB Contractor as stated in the Subcontract. Invoices shall be sent to the invoice address specified in the Subcontract. The submission of an invoice is deemed to be a confirmation by Subcontractor that it has no additional claims for the Works invoiced, except as may already have been submitted in writing, for anything that has occurred up to and including the last day of the period covered by such invoice.

13.6 Subcontractor shall make payment in due time for all equipment and labour used in connection with, the performance of the Subcontract in order to avoid the imposition of any rights against any portion of the Works and/or the Project. In case of the imposition of such rights by any person who has supplied such equipment or labour, or by any other person claiming by, through or under Subcontractor, Subcontractor shall, at its own expense, without undue delay take all action necessary to cause such rights to be released or discharged. Upon ABB Contractor's request, Subcontractor shall furnish satisfactory evidence to verify compliance with the above. As an alternative, ABB Contractor may at

its own discretion pay to release such rights and withhold such amounts from Subcontractor.

13.7 ABB Contractor shall have the right to withhold the whole or part of any payment to Subcontractor which, in the reasonable opinion of ABB Contractor, is necessary for protection of ABB Contractor from loss on account of claims against Subcontractor, or failure by Subcontractor to make due payments to its subcontractors/sub-suppliers or employees, or not having paid taxes, dues or social insurance contributions. ABB Contractor reserves the right to set off such amount owed to Subcontractor, or withhold payment for Works not performed in accordance with the Subcontract. However, Subcontractor has no right to set off any amounts owed by ABB Contractor to Subcontractor, unless approved by ABB Contractor in writing.

### 14. FINANCIAL GUARANTEES

14.1 Subcontractor shall submit financial guarantees as required in the Special Terms and Conditions, within fifteen (15) calendar days from Effective Date. The guarantees shall be issued by reputable banks accepted by ABB Contractor. The guarantees shall be unconditional and irrevocable. Subcontractor's failure to provide such guarantees shall entitle ABB Contractor to claim compensation for costs and damages as may have been sustained by ABB Contractor as a result of such failure, without prejudice to any other rights ABB Contractor may have under the Subcontract. ABB Contractor may at its own discretion seek additional security from Subcontractor, such as a parent company or bank guarantee, in a form (if any) as provided in the annexes or in the Special Terms and Conditions.

14.2 The financial guarantees shall remain valid until issuance of the unconditional Taking-Over Certificate (if serving as performance security) or until Final Acceptance Certificate (if serving as warranty security). However, in case an advance payment guarantee is submitted, such guarantee shall remain valid until issuance of the Taking-Over Certificate, unless an earlier date is agreed.

14.3 If the Parties agree on increased prices, the financial guarantees shall be increased proportionally within twenty (20) calendar days from ABB Contractor's written confirmation of the increased prices, or otherwise the equivalent amount shall be deducted from each invoice and become reimbursable upon issuance of the Final Acceptance Certificate.

14.4 All costs related to financial guarantees are to the account of Subcontractor.

### 15. DOCUMENTATION

15.1 Subcontractor shall at its expense:

15.1.1 submit, as part of the Works, the Subcontractor Documentation. Delay in submitting the Subcontractor Documentation is regarded a delay in performing the Works and the consequences are as set out in Clause 7 (Time for Providing the Works, Delay);

15.1.2 prepare translation into English and/or any other language if so required by ABB Contractor;

15.1.3 without undue delay upon receipt of Client's and/or ABB Contractor's technical specification, carefully check such specifications and notify ABB Contractor without undue delay of any errors, omissions or discrepancies. ABB Contractor shall not bear any costs or liability in relation to any errors, omissions or discrepancies which Subcontractor ought to have found;

15.1.4 provide ABB Contractor with updated copies of the drawings ("as-built") and specifications showing all changes made during the performance of the Subcontract prior to (and as a condition for) issuance of the Taking-Over Certificate or, if earlier, at the dates set out in the Subcontract.

15.2 Where certificates are required, Subcontractor shall submit such certificates at its expense of Subcontractor and in accordance with ABB Contractor's reasonable instructions. Certificates are subject to approval by ABB Contractor, and Subcontractor shall not perform the

Works represented by such certificates without such approval. Certificates shall identify the Works being certified and include but not be limited to the following information: Subcontractor's name, name of the item, manufacturer's name, reference to the appropriate drawing, technical specification section and paragraph number, all as applicable.

15.3 All Subcontractor Documentation is subject to approval by ABB Contractor. Subcontractor is not entitled to any compensation for a modification of the Works as a result of ABB Contractor's comments prior to an approval by ABB Contractor, if Subcontractor performs these Works prior to such approval.

15.4 ABB Contractor shall approve, or comment on, Subcontractor Documentation within the time period specified in the Subcontract, provided that the Subcontractor Documentation is in a status that enables ABB Contractor to decide if the Subcontractor Documentation is to be approved or revised.

15.5 Subcontractor Documentation commented by ABB Contractor shall be corrected and resubmitted for approval within seven (7) calendar days from the date of receipt of ABB Contractor's comments or such longer period reasonably to be granted by ABB Contractor in view of the circumstances involved.

15.6 Approvals by ABB Contractor do not constitute acceptance of the details, general design, calculations, analyses, test methods, certificates, materials or other concerned items of the Works and do not relieve Subcontractor from full compliance with the Subcontract. Final acceptance of the Works is exclusively subject to issuance of the Final Acceptance Certificate.

15.7 Any drawings and documents provided by ABB Contractor remain the exclusive property of ABB Contractor and shall not be used by Subcontractor for any other purpose than performing the Subcontract. Such drawings and documents shall not be copied, reproduced or transmitted in whole or in part to any third party without the prior written consent of ABB Contractor. All drawings and documents provided by ABB Contractor shall be returned upon ABB Contractor's request.

15.8 Subcontractor shall keep all Subcontractor Documentation at least for ten (10) years after issuance of the Taking-Over Certificate or any such longer time required by applicable law.

## **16. LIABILITY AND INDEMNITY**

16.1 Subcontractor shall indemnify ABB Contractor and Client against all liabilities, losses, damages, injuries, costs, actions, suits, claims, demands, charges or expenses whatsoever arising in connection with death or injury suffered by persons employed by Subcontractor or any of its subcontractors to the extent that the respective liabilities, losses, damages, injuries, cost, actions, suits, claims, demands, charges or expenses were caused by or arise from acts or omissions of Subcontractor, unless caused by ABB Contractor's gross negligence or intentional act.

16.2 Without prejudice to applicable mandatory law, Subcontractor shall, without limitation, indemnify and hold harmless ABB Contractor and Client from all liabilities, damages, costs, losses or expenses incurred as a result of (i) Subcontractor's culpable breaches of the Subcontract, or (ii) for any claim made by a third party (including employees of Subcontractor) against ABB Contractor in connection with the Works and to the extent that the respective liabilities, damages, costs, losses, or expenses were caused by or arise from culpable acts or omissions of Subcontractor, including in all cases but without limitation to claims that such Works infringe a third party's Intellectual Property Rights. Upon ABB Contractor's request, Subcontractor shall assume and pay for the defence of ABB Contractor against any third party claims, subject to the provisions of this Clause 16.2.

16.3 Subcontractor assumes full responsibility for the acts or omissions of its employees and/or subcontractors as if such acts or omissions were those of Subcontractor.

16.4 ABB Contractor reserves the right to set off any claims under the Subcontract against any amounts owed to Subcontractor.

## **17. INSURANCE**

17.1 Until issuance of the Final Acceptance Certificate and as required in the Special Terms and Conditions, Subcontractor shall maintain at its expense with reputable and financially sound insurers acceptable to ABB Contractor the following type of insurances: public liability insurance, statutory worker's compensation/employer's liability insurance.

17.2 All insurance policies (except for statutory worker's compensation/employer's liability insurance) shall be endorsed to include ABB Contractor as additional insured and provide a waiver of insurer's right of subrogation in favour of ABB Contractor. All insurance policies and waivers of recourse shall, upon request by ABB Contractor, be extended to also similarly apply to Client. Subcontractor shall no later than the Effective Date provide to ABB Contractor certificates of insurance as well as confirmation that premiums have been paid. Subcontractor shall also provide upon ABB Contractor's request copies of such insurance policies.

17.3 In case of loss or damage related to the covers in Clause 17, all deductibles shall be to Subcontractor's account.

17.4 Subcontractor shall furnish notice to ABB Contractor within thirty (30) calendar days of any cancellation or non-renewal or material change to the terms of any insurance.

17.5 All Subcontractor policies (except worker's compensation/employer's liability) are considered primary insurance and any insurance carried by ABB Contractor shall not be called upon by Subcontractor's insurers to contribute or participate on the basis of contributing, concurrent, double insurance or otherwise.

17.6 Should Subcontractor fail to provide insurance certificates and maintain insurance according to Clause 17, ABB Contractor may procure such insurance cover at Subcontractor's expense.

17.7 Any compensation received by Subcontractor shall be applied towards the replacement and/or restoration of the Works.

17.8 Nothing in this Clause 17 shall relieve Subcontractor from any liability towards ABB Contractor. The insured amounts cannot be considered as a limitation of liability.

## **18. TERMINATION**

18.1 ABB Contractor may at its own discretion terminate the Subcontract for convenience in whole or in part at any time with immediate effect by written notice to Subcontractor. Upon receipt of such notice, Subcontractor shall stop performance of the Subcontract. ABB Contractor shall pay Subcontractor for the Works performed and for the materials purchased for performance of the Works before termination which cannot be used by Subcontractor for other purposes (such Works and materials shall become property of ABB Contractor upon payment), and other verified, proven and direct expenses incurred for discontinuing the Subcontract. However, in no event shall the total amount to be paid by ABB Contractor exceed the amount of accumulated costs as stated in the Special Terms and Conditions, or in the absence thereof the amount due by ABB Contractor at the time of termination according to the Subcontract. Subcontractor shall have no further claim for compensation due to such termination. Subcontractor waives any claim for compensation of loss of anticipated profits.

18.2 Without prejudice to any other rights (including the right to terminate based on other provisions) or remedies to which ABB Contractor may be entitled, ABB Contractor may either terminate the Subcontract with immediate effect or rescind the Subcontract (herein collectively: "terminate") in the event that:

18.2.1 Subcontractor commits a material breach of its obligations under the Subcontract, and fails to remedy that breach within ten (10) calendar days of receiving written notice from ABB Contractor requiring its remedy (unless otherwise stated under the Subcontract or within such longer period reasonably to be granted by ABB Contractor in view of the circumstances involved); or

18.2.2 the preconditions of Clause 7.4 are fulfilled, or it is clear from the circumstances that as per Clause 7.5 a delay will occur in performing the Works which would entitle ABB Contractor to maximum amount of the penalty; or

18.2.3 there is any materially adverse change in the position, financial or economic, of Subcontractor, or a resolution on winding-up in view of the Subcontractor (taken by the Subcontractor's shareholders) ; or

18.2.4 Subcontractor ceases, or threatens to cease, performing a substantial portion of its business, whether voluntarily or involuntarily, that has or will have an adverse effect on Subcontractor's ability to perform its obligations under the Subcontract; or

18.2.5 an interim order is made against Subcontractor materially affecting the performance of the Subcontract; or

18.2.6. any representation made by Subcontractor in the Subcontract is not true, or inaccurate and if such lack of truth or accuracy can reasonably be expected to result in an adverse impact on ABB Contractor, unless cured within twenty (20) calendar days after the date of written notice of such lack; or

18.2.7 there is a material change of control of Subcontractor.

18.3 Upon termination according to Clause 18.2, ABB Contractor shall be entitled (i) in case of rescission: to reclaim all sums which ABB Contractor has paid to Subcontractor under the Subcontract and to return to Subcontractor, or to entitle Subcontractor to get possession of, all Works or parts thereof, or (ii) in case of other termination: to pay to Subcontractor the part of the Subcontract Price applicable to the Works or parts thereof performed by Subcontractor until the termination which ABB Contractor intends to retain. Any payment due to Subcontractor as per this Clause 18.3 shall be reduced by any payments made by ABB Contractor prior to termination to Subcontractor for the performance of the Works; should payments made to Subcontractor prior to such termination exceed the amount of payments Subcontractor is entitled to as per this Clause 18.3, ABB Contractor shall be entitled to claim all such exceeding sums from Subcontractor. In addition to the rights set forth in this Clause 18.3, ABB Contractor shall be entitled to claim compensation for any costs, losses or damages incurred whatsoever in connection with such termination (including without limitation any expenses as per Clause 18.4) and ABB Contractor shall be entitled to set-off any such amounts against payments due to Subcontractor.

18.4 If Subcontractor does not remove the defective or non-conforming Works without undue delay upon written notice from ABB Contractor, ABB Contractor, at its own discretion, may (or may instruct a third party to) remove and store them at the expense of Subcontractor. If Subcontractor does not pay the costs of such removal and storage within ten (10) calendar days thereafter, ABB Contractor may upon ten (10) additional calendar days' written notice at its own discretion sell such items at auction or at private sale or sale or disposition of scrapped material and shall account for the net proceeds thereof, after deducting all costs of such sale and other costs that should have been borne by Subcontractor. If such sales do not cover all costs of sale and other costs which Subcontractor should have borne, the difference shall be charged to Subcontractor. If payments then or thereafter due to Subcontractor are not sufficient to cover such amount, Subcontractor shall pay the difference to ABB Contractor.

18.5 Upon termination according to Clause 18.2, ABB Contractor, at its own discretion, may complete the Subcontract or employ other suppliers to complete the Subcontract. Any such work shall be performed at Subcontractor's risk and expense. ABB Contractor may at its own discretion take possession at Subcontractor's premises and/or at Site of any uncompleted part of the Works and use all Subcontractor Documentation, Subcontractor Equipment and other property provided (or to be provided) or used by Subcontractor and use it as ABB Contractor deems fit in order to complete the Works. If ABB Contractor's costs for so completing the Works exceed the amount which would have been due to Subcontractor had the Works been completed by Subcontractor, Subcontractor shall pay the amount of such excess to ABB

Contractor or it shall be deducted from any money due or money that will become due to Subcontractor or from any of Subcontractor's financial guarantees.

18.6 Upon termination according to Clause 18.2, ABB Contractor may enter into, and Subcontractor shall undertake to assign, any agreements with Subcontractor's subcontractors/sub-suppliers. Any costs related to such assignments shall be to the account of Subcontractor.

18.7 On termination of the Subcontract, Subcontractor without undue delay shall deliver to ABB Contractor all copies of information or data provided by ABB Contractor to Subcontractor for the purposes of the Subcontract. Subcontractor shall certify to ABB Contractor that Subcontractor has not retained any copies of such information or data.

18.8 On termination of the Subcontract, but not in case ABB Contractor has returned to Subcontractor as per Clause 18.3 all Works performed, Subcontractor without undue delay shall deliver to ABB Contractor all specifications, programs and other information, data, and Subcontractor Documentation regarding the Works which exist in any form whatsoever at the date of such termination, whether or not then complete.

18.9 Termination of the Subcontract, however arising, shall not affect or prejudice the accrued rights of the Parties as at termination.

18.10 The ABB GTC/Civil and Installation Works shall not limit either Party's right provided by applicable law to terminate the Subcontract for important reason ("aus wichtigem Grund"). If the applicable law in such cases also provides for a partial termination, the termination of the whole Subcontract shall only be admissible, if the important reason requires the termination of the whole Subcontract (as opposed to partial termination).

## 19. COMPLIANCE, INTEGRITY

19.1 Subcontractor shall perform the Works in compliance with the Applicable Laws and codes of practice.

19.2 Subcontractor and its subcontractors must comply with the ABB Lists of Prohibited and Restricted Substances and with the reporting and other requirements regarding Conflict Minerals made available under [www.abb.com](http://www.abb.com) – **Supplying – Material Compliance** or otherwise and shall provide ABB Contractor with documents, certificates and statements if requested. Any statement made by Subcontractor to ABB Contractor (whether directly or indirectly) with regard to materials used for or in connection with the Works shall be deemed to be a representation under the Subcontract.

19.3 Subcontractor represents and warrants that it is and will remain fully compliant with all applicable trade and customs laws, regulations, instructions, and policies, including, but not limited to, satisfying all necessary clearance requirements, proofs of origin, export and import licenses and exemptions from, and making all proper filings with appropriate governmental bodies and/or disclosures relating to the provision of services, the release or transfer of goods, hardware, software and technology.

19.4 No services, material or equipment included in or used for the Works must originate from any company or country listed in any relevant embargo issued by the authority in the country where the Works shall be used or an authority otherwise having influence over the services, equipment and material forming part of the Works. If any of the Works are or will be subject to export restrictions, it shall be Subcontractor's responsibility to inform ABB Contractor without undue delay in writing of the particulars of such restrictions.

19.5 Both Parties warrant that each will not, directly or indirectly, and that each has no knowledge that other persons will, directly or indirectly, make any payment, gift or other commitment to its customers, to government officials or to agents, directors and employees of each Party, or any other party in a manner contrary to applicable laws (including but not limited to the U. S. Foreign Corrupt Practices Act, the UK Bribery Act 2010 and, where applicable, legislation enacted by member states and signatories implementing the OECD Convention Combating Bribery of Foreign Officials), and shall comply with all rel-

evant laws, regulations, ordinances and rules regarding bribery and corruption. Nothing in the Subcontract shall render either Party or any of its Affiliates liable to reimburse the other for any such consideration given or promised.

19.6 Subcontractor herewith acknowledges and confirms that Subcontractor has received a copy of ABB's Code of Conduct and ABB's Supplier Code of Conduct or has been provided information on how to access both ABB Codes of Conduct online under [www.abb.com/Integrity](http://www.abb.com/Integrity). Subcontractor agrees to perform its contractual obligations in accordance with both ABB Codes of Conduct.

19.7 ABB has established reporting channels where Subcontractor and its employees may report suspected violations of applicable laws, policies or standards of conduct: Web portal: [www.abb.com/Integrity](http://www.abb.com/Integrity) – **Reporting Channels**; contact details specified on this Web portal.

19.8 Any violation of an obligation contained in this Clause 19 shall be a material breach of the Subcontract. Either Party's material breach shall entitle the other Party to rescind the Subcontract or to terminate the Subcontract with immediate effect and without prejudice to any further rights or remedies available thereunder or at law. Notwithstanding anything to the contrary in the Subcontract, Subcontractor shall, without limitation, indemnify and hold harmless ABB Contractor from and against any liabilities, damages, costs or expenses incurred as a result of any such violation and/or termination of the Subcontract, or arising from export restrictions concealed by Subcontractor.

## 20. ASSIGNMENT AND SUBCONTRACTING

20.1 Subcontractor shall neither assign, nor transfer, encumber nor subcontract the Subcontract, nor any parts thereof (including any monetary receivables from ABB Contractor) without prior written approval of ABB Contractor.

20.2 ABB Contractor may at its own discretion assign, transfer, encumber, subcontract or deal in any other manner with the Subcontract or parts thereof to its Affiliates.

## 21. NOTICES AND COMMUNICATION

21.1 Any notice shall be given in the language of the Subcontract by registered mail, courier, fax or by e-mail to the address of the relevant Party as stated in the Subcontract or to such other address as such Party may have notified in writing. E-mail and fax require written confirmation of the receiving Party.

21.2 ABB Contractor's and Subcontractor's representatives shall have weekly meetings at Site starting in the first week of execution of the Works at Site, or whenever requested by ABB Contractor, to discuss matters relating to the performance of the Works. Subcontractor shall ensure that its representatives attending such meetings are competent and authorised to discuss and decide such matters relating to the provision of the Works, and have available all information and documents which may be required. ABB Contractor's representative shall prepare minutes for every meeting and submit them to Subcontractor's representative for comments and approval. Subcontractor's representative shall reply to the draft minutes within seventy-two (72) hours of receipt. If Subcontractor's representative does not reply or replies later, the draft minutes sent to Subcontractor's representative shall be deemed approved and final.

## 22. WAIVERS

Failure to enforce or exercise any term of the Subcontract does not constitute a waiver of such term and does not affect the right later to enforce such term or any other term therein contained.

## 23. GOVERNING LAW AND DISPUTE SETTLEMENT

23.1 The Subcontract is governed by the laws of the country (and/or the state, as applicable) where ABB Contractor is domiciled, however under exclusion of its conflict of law rules and the United Nations Convention on International Sale of Goods.

23.2 If ABB Contractor and Subcontractor are domiciled in the same country, any dispute arising in connection with the Subcontract (including any question regarding its existence, validity or termination), which

cannot be settled amicably or by mediation, shall be submitted for resolution to the jurisdiction of the competent courts at the place of ABB Contractor's domicile.

23.3 If ABB Contractor and Subcontractor are domiciled in different countries, any dispute arising in connection with the Subcontract (including any question regarding its existence, validity or termination), which cannot be settled amicably or by mediation, shall be finally settled under the Rules of Arbitration of the International Chamber of Commerce by three arbitrators appointed in accordance therewith. The place of arbitration shall be the domicile of ABB Contractor. The language of the proceedings and of the award shall be English. The decision of the arbitrators is final and binding upon both Parties, and neither Party may appeal for revision.

23.4 Unless otherwise agreed in writing (or instructed by ABB Contractor in writing), Subcontractor shall carry on and maintain the timely provision of the Works during arbitration and any dispute or disagreement with ABB Contractor, including, without limitation, a dispute or disagreement about ABB Contractor's withholding of payments otherwise due to Subcontractor.

## 24. CONFIDENTIALITY, DATA SECURITY, DATA PROTECTION

24.1 Subcontractor shall keep in strict confidence all ABB Contractor Data and any other information concerning ABB Contractor's or its Affiliates' business, their products and/or their technologies which Subcontractor obtains in connection with the Works to be performed (whether before or after acceptance of the Subcontract). Subcontractor shall restrict disclosure of such confidential material to such of its employees, agents or subcontractors or other third parties as need to know the same for the purpose of the performance of the Works to ABB Contractor. Subcontractor shall ensure that such employees, agents, subcontractors or other third parties are subject to and comply with the same obligations of confidentiality as applicable to Subcontractor and shall be liable for any unauthorized disclosures;

24.2 Subcontractor shall apply appropriate safeguards, adequate to the type of ABB Contractor Data to be protected, against the unauthorised access or disclosure of ABB Contractor Data and protect such ABB Contractor Data in accordance with the generally accepted standards of protection in the related industry, or in the same manner and to the same degree that it protects its own confidential and proprietary information – whichever standard is higher. Subcontractor may disclose confidential information to Permitted Additional Recipients (which means Subcontractor's authorised representatives, including auditors, counsels, consultants and advisors) provided always that (i) such information is disclosed on a strict need-to-know basis, and (ii) such Permitted Additional Recipients sign with Subcontractor a confidentiality agreement with terms substantially similar hereto or, where applicable, are required to comply with codes of professional conduct ensuring confidentiality of such information. Subcontractor shall comply with, and ensure that the Permitted Additional Recipients comply with, any security procedure, policy or standard provided to Subcontractor by ABB Contractor or any of its Affiliates from time to time, and in particular with the ABB Cyber Security Requirements for Suppliers as made available under [www.abb.com/Supplying/Cybersecurity](http://www.abb.com/Supplying/Cybersecurity), or as otherwise set out in the Subcontract.

24.3 Subcontractor shall not (i) use ABB Contractor Data for any other purposes than for performing the Works, or (ii) reproduce ABB Contractor Data in whole or in part in any form except as may be required by the respective contractual documents, or (iii) disclose ABB Contractor Data to any third party, except to Permitted Additional Recipients or with the prior written consent of ABB Contractor;

24.4 Subcontractor shall install and update at its own costs required adequate virus protection software and operating system security patches for all computers and software utilized for the Works.

24.5 Subcontractor shall inform ABB Contractor without delay about suspicion of breaches of data security or other serious incidents or irregularities regarding any ABB Contractor Data.

24.6 Subcontractor agrees that ABB Contractor may provide any information received from Subcontractor to Affiliates of ABB Contractor and to third parties.

#### 24.7 Protection of Personal Data

24.7.1 If ABB Contractor discloses Personal Data to Subcontractor, Subcontractor shall comply with all applicable data protection laws and regulations.

24.7.2 Subcontractor shall apply appropriate physical, technical and organizational measures to ensure a level of security of Personal Data appropriate to the respective risk and the ability to ensure the ongoing confidentiality, integrity, availability and resilience of processing systems and services.

24.7.3 Subcontractor agrees that it will not withhold or delay its consent to any changes to this Clause 24 which in ABB Contractor's or its Affiliates' reasonable opinion are required to be made in order to comply with applicable data protection laws and regulations and/or with guidelines and advice from any competent supervisory authority, and agrees to implement any such changes at no additional cost to ABB Contractor.

24.7.4 Subcontractor acknowledges that the processing of Personal Data in accordance with the Subcontract may require the conclusion of additional data processing or data protection agreements with ABB Contractor or its Affiliates. To the extent such additional agreements are not initially concluded as part of the Subcontract, Subcontractor, its relevant Affiliates or subcontractors shall upon ABB Contractor's request without undue delay enter into any such agreement(s), as designated by ABB Contractor and as required by mandatory law or a competent data protection or other competent authority.

24.8 The obligations under this Clause 24 exist for an indefinite period of time and therefore shall survive the expiration or termination of the Subcontract for any reason.

#### **25. SEVERABILITY**

The invalidity or unenforceability of any provision of the Subcontract shall not adversely affect the validity or enforceability of the remaining provisions. The Subcontract shall be given effect as if the invalid or unenforceable provision had been replaced by a provision with a similar economic effect.

#### **26. SURVIVAL**

26.1 Provisions of the Subcontract which either are expressed to survive its termination or from their nature or context it is contemplated that they are to survive such termination shall remain in full force and effect notwithstanding such termination.

26.2 The obligations set forth in Clauses 11 (Warranty and Remedies), 15 (Documentation), 16 (Liability and Indemnity) and 24 (Confidentiality, Data Security, Data Protection) shall remain for an indefinite period and survive expiration and termination of the Subcontract.

#### **27. ENTIRETY**

The Subcontract constitutes the entire agreement between the Parties and replaces any prior agreement between the Parties, whether oral or in writing, with regard to its subject.

#### **28. RELATIONSHIP OF PARTIES**

The relationship of the Parties is that of independent parties dealing at arm's length and nothing in the Subcontract may be construed to constitute Subcontractor as an agent or employee of ABB Contractor or so as to have any kind of partnership with ABB Contractor or Client, and Subcontractor shall not represent itself as or act on behalf of ABB Contractor or Client.